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SECTION 01010

SUMMARY OF WORK

PART 1 GENERAL

1.1 SCOPE OF WORK

These Drawings and Specifications describe a portion of Phase 2 of a Removal Action within
the 1.5-Mile Reach of the Housatonic River, to be conducted under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA). The design drawings
and specifications generally cover Phase 2 excavation and backfilling/restoration from
approximately Station 527+60 (approximately 530 feet downstream of the EIm Street
Bridge) to Station 543+50 (downstream side of the Dawes Avenue Bridge). The specific
scope of work included in Section 01025 MEASUREMENT AND PAYMENT AND BID
SCHEDULE is from approximately Station 527+60 to a point approximately 150 feet
upstream of the Dawes Avenue Bridge (approximately Station 541+50) . The general work
activities included in the Drawings and Specifications include site preparation, surveying,
monitoring, river diversion, dewatering and water treatment, soil and sediment excavation
and disposal, river channel restoration, and site restoration.

The removal action addresses polychlorinated biphenyl (PCB)-contaminated riverbank soil
and riverbed sediments that have been determined to exceed allowable risk levels. To
accomplish excavation and removal of these materials, a temporary dam installed at Station
514+00 will impound the river during relatively low flows (approximately 200 cfs as
measured at the Coltsville U.S. Geological Survey [USGS] gauging station).

The existing river diversion system consists of a removable stop log dam and a piping system
consisting of 54-inch high-density polyethylene (HDPE) pipe, and associated valves,
controls, and other appurtenances. This work scope includes the operation and maintenance
of these items and extension of the 54-inch HDPE pipes to accomplish the work from
approximately Station 527+60 to Station 541+50.

The temporary dam/piping system, including all necessary equipment and structures, will be
operated and maintained by the Excavation Subcontractor. While the dam is in place, the
river water upstream of the dam will be diverted into pipes around the downstream work area
and returned to the river downstream. Diversion of river water will be accomplished using
gravity flow. In general, each work cell or excavation will be segregated from the river both
at the upstream and downstream ends by secondary, movable dams as necessary throughout
Phase 2. Once an excavation area is prepared, it will be dewatered and subsequently
surveyed, and soil and sediment within the area will be excavated and removed. Because the
gravity diversion pipes will rest in the riverbed, half of the riverbed will be completed before
it is necessary to move the pipe to the restored portion of the river. In areas where access is
limited, ramps constructed of earth, concrete blocks, and large timbers or other suitable
means will be used to allow equipment to cross the pipes. In general, when river flows
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exceed or are expected to exceed the capacity of the diversion system, excavation will be
suspended, the work areas will be secured and prepared for flooding, and the temporary dam,
or a portion of it, will be removed.

In general, soil and sediment will be excavated to a depth of 1 to 3 feet in layers of 1-foot
minimum thickness by disposal category (Toxic Substances Control Act [TSCA] or non-
TSCA) as noted on the Drawings. Specific excavation depths for each area are indicated on
the Drawings. After excavation and removal is completed within a particular area, the
removed soil and sediment will be replaced with appropriate backfill materials and hard
structures, and restoration of the banks via replanting and installation of slope reinforcing
structures will be conducted. Riverbed habitat enhancement structure installation will follow
the completion of Phase 2 and is not included as part of this Scope of Work. Excavated
materials will be segregated at the soil staging areas before disposal in accordance with their
pre-excavation classification (TSCA or non-TSCA). TSCA materials will be disposed of on-
site at the Building 71 Landfill. Non-TSCA materials will be disposed of on-site at the Hill
78 Landfill or re-characterized as necessary for off-site disposal. In general, work will
proceed sequentially down the river, with each area being successively isolated, remediated,
backfilled, and restored.

1.2 DIVISION OF WORK

The General Contractor for the work is Weston Solutions, Inc. (WESTON). WESTON has
formed a team of subcontractors with differing specialties to accomplish the project. Table
01010-1 provides a breakdown of the major construction work tasks and entities that are
expected to conduct them. WESTON and each of its subcontractors is responsible for
complying with all contract Quality Control/Quality Assurance and Safety and Health
requirements.
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Table 01010-1

1.5-Mile Removal Action—Phase 2
Station 527+60 to Station 543+50
Division of Major Work Tasks

Work Task Executing Party
Out-of-River Site Preparation Sevenson
(Excavation Subcontractor)
River Diversion System Operation and Sevenson
Maintenance
Soil/Sediment Excavation Sevenson
Material Transport from Excavation to Sevenson

Stockpile Area, Stockpile Area Management,
and Material Transport from Stockpile Area
to On-Plant Consolidation Areas (OPCAS)

Off-Site Transportation and Disposal of Charter

Excavated Materials

Water Treatment Sevenson
Restoration—Revegetation and Hard Sevenson

Structures

Restoration — Plant Installation WESTON/Planting Subcontractor
Surveying WESTON

Site Monitoring WESTON or Subcontractor

The work division depicted above forms part of the basis for the structure of the Drawings
and Specifications, and in particular, the Measurement and Payment specification section.

13 MAJOR WORK TASK DESCRIPTIONS

a. Site Preparation—This activity will include, but not be limited to, clearing (and
grubbing as necessary) for access roads and staging areas(not shown on plans, to be
determined following submittal of Excavation Subcontractor’s Excavation Plan);
clearing on riverbanks; building of access roads and staging areas/stockpile areas,
including truck wash pads and decontamination pads; out-of-river erosion control
measures; and coordination and maintenance of traffic control and details
(Excavation Subcontractor).

b. River Diversion System Operation and Maintenance—The temporary dam/piping
system will be operated and maintained (including removal and restoration of stop
logs, monitoring of river levels, and emergency response activities related to high
flow events). This activity will include operation and maintenance of the removable
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dam and extension of the 54-inch HDPE river diversion pipes and other associated
support equipment and systems for the river diversion system. (Excavation
Subcontractor).

c. Soil/Sediment Excavation—This activity will include, but not be limited to, in-river
site preparation (including those activities incidental to providing adequate access to
the river, e.g., crane/excavator pad construction and removal), secondary dam
installation and removal (includes on-site handling of removed material), temporary
and permanent outfall relocation/redirection as described in the Drawings and as
necessary, cell dewatering and conveyance of water to the water treatment plant, in-
river erosion control measures, soil and sediment excavation and removal and loading
into trucks for transport, moving of 54-inch HDPE pipes as necessary to accomplish
excavation, testing (excluding chemical analyses, which will be performed by the
General Contractor) and supply of backfill, backfilling excavated areas, and
placement of bank and riverbed armor and geocell systems as shown on the Drawings
(Excavation Subcontractor).

d. Material Transport from Excavation to Stockpile Area, Stockpile Area Management,
and Material Transport from Stockpile Area to OPCAs—These activities include, but
are not limited to, transport of material from the excavation area (via direct loading
from in-river excavating equipment) to stockpile areas, maintenance and management
of the stockpile areas, transport of contaminated material from stockpile areas to GE’s
OPCAs, load-out of material for off-site transport, and transport of clean backfill
from borrow locations to the river work areas for placement (Excavation
Subcontractor).

e. Off-Site Transportation and Disposal of Excavated Materials—This activity includes
off-site transportation and disposal of materials classified as non-TSCA. All required
manifesting and other paperwork, coordination with disposal facilities, and
coordination with the Excavation Subcontractor and the General Contractor are
included in this task (Charter).

f. Water Treatment—This activity includes, but is not limited to, operation and
maintenance to treat water pumped from the excavation cells to meet applicable
discharge standards and return of treated water to the river. Includes installation and
maintenance of discharge structure(s) to minimize erosion in accordance with
Applicable or Relevant and Appropriate Requirements (ARARs) (Excavation
Subcontractor).

g. Restoration (Revegetation and Hard Structures)—This activity includes, but is not
limited to, seeding and erosion control measures for upper bank areas as shown on the
Drawings and Specifications (Excavation Subcontractor).

h. Restoration (Plant Installation)—This activity includes, but is not limited to,
providing, installing, and maintaining all containerized plants and cuttings as required
(General Contractor/Planting Subcontractor).
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I. Surveying—This activity includes, but is not limited to, surveying of riverbed and
riverbank elevations, and locations of relevant structures at several junctures during
the construction work. This will include pre-excavation survey of dewatered areas,
interim surveys to determine excavated amounts as a basis for payment and
respective amounts of TSCA and non-TSCA regulated materials, and final survey
after backfilling and restoration (General Contractor).

j.  Site Monitoring—This activity includes, but is not limited to, a number of different
types of monitoring activities to be conducted before, during, and following
construction. Includes air monitoring; water column monitoring; vibration
monitoring; settlement monitoring; water treatment system testing; all chemical
testing of backfill, nonaqueous phase liquid (NAPL)-impacted material, and other
material generated during the work; and conditions monitoring, as described in detail
in the specifications (General Contractor).

END OF SECTION
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SECTION 01025

MEASUREMENT AND PAYMENT

GENERAL

11 BASIS OF PAYMENT

The following paragraphs describe the measurement and payment for work to be
performed under the respective items listed in the Bid.

Each unit or lump sum price stated in the Bid shall constitute full compensation for
each completed item of the work as indicated on the Drawings and as specified.
Quantities on the attached bid schedule are based upon excavation and restoration
work to be performed between Stations 527+60 and 541+50 and pipe installation to
be completed between approximately Stations 528+00 and 542+00.

The actual number of units of each unit price item of work may be more, less, or
never stated in the bidding schedule of the Bid or included in the Contract. No
variation in the contract unit price will be made until the original quantities installed
are varied by more than 25% and a hardship exists for the Excavation Subcontractor
or the Government. Payment will be made monthly only for the actual number of
units or work performed, and at the contract unit price for each such unit with
measurement for payment made as defined in the following paragraphs.

1.1.1 Bonds and Insurance

Unit of Measure: Bonds and Insurance will be paid as a lump sum.

Payment shall be at the Contract lump sum price, which shall constitute full
compensation for all costs associated with providing the required performance and
payment bonds and insurance as specified in the General Conditions.

1.1.2 Site Preparation at Project Startup

Unit of Measure: Mobilization and Site Preparation at Project Startup will be paid
as a lump sum.

Payment shall be at the Contract lump sum price, which shall constitute full
compensation for all labor, materials, equipment, and tools required to complete all
work associated with clearing and grubbing; access/haul roads and staging areas
(not shown on Drawings, detail to be provided during Excavation Plan
development); welding and installation of 54-inch HDPE pipe (to Station 542+00)
and all associated appurtenances and controls.
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River Diversion System Gravity Operation

Unit of Measure: River Diversion System Gravity Operation will be measured on
lump sum basis.

Payment shall be at the Contract lump sum, which shall constitute full
compensation for all labor, materials, equipment, and tools required to complete all
work associated with operation and maintenance of the gravity diversion system,
including monitoring of system controls (staff gauges at various locations), removal
of accumulated debris, and operation of slide gate valves, etc. Removal and
replacement of stop logs is not included in this item and will be paid as an extra
work item for each event.

Relocation of 54-inch HDPE Pipes

Unit of measure: Relocation of 54-inch HDPE Pipes will be measured as one unit
for each event.

Payment shall be made at the Contract fixed unit price for each complete relocation
of the 54-inch HDPE pipes and shall constitute full compensation for all labor,
materials, equipment, and tools required to complete all work associated with the
pipe relocation, including detaching and re-attaching the pipes to the pipe anchoring
system as required.

Water Treatment System Operation

Unit of measure: Water Treatment System Operation will be measured on a lump
sum basis.

Payment shall be made at the Contract lump sum for complete operation of the
water treatment system, including all labor, materials, equipment, and tools required
to complete all work associated with successful operation (meeting the specified
treatment standards) of the system. Influent and effluent testing (performed by the
General Contractor) is not included in this item. Prior to beginning the work, the
Excavation Subcontractor shall submit a payment schedule for this item.

Soil/Sediment Excavation and Transport (includes stumps and debris)

The unit of measurement for excavation, stockpiling, handling, and transport (not
including off-site transport) of soil and sediment will be the cubic yard, computed
by the average end area method or other appropriate method from elevation surveys
taken before and after the excavation operations.

Payment will be made for the number of cubic yards of material measured in situ
and removed from the excavation areas, including the excavation for required
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ditches, gutters, and channel changes. Volumes excavated beyond the neatline and
outside of the limits of excavation will not be paid, with the exception of volumes
removed beyond the neatline as part of stump removal. (Penalties for excavation
beyond neatline are discussed in Specification Section 02300, EARTHWORK.)
Payment will be made for the volume occupied by stumps below the surrounding
existing grade, which shall be considered part of the soil and sediment excavation
volume (stumps will be required to be separated from soil and sediment for disposal
purposes and “shaken” of all loose soil at the time and location of removal).

c.  Measurement for payment will not include the volume of any excavation performed
prior to the taking of elevations and measurements of the undisturbed grade.
Payment includes careful placement of excavated materials into trucks. Payment
includes segregation of materials in accordance with the requirements of
Specification Section 02111, HANDLING OF EXCAVATED MATERIAL AND
BACKFILL and placement into separate trucks; transport by truck from the
excavation to the staging area; stockpiling, dewatering, and handling (testing of the
material will be performed by the General Contractor); loading of materials into
trucks for transport to the GE On-Plant Consolidation Areas (OPCASs) and off-site
facilities, and transport from the staging area to the OPCAs. (Transport to off-site
disposal facilities will be performed by other subcontractors. Payment for transport
to the OPCA will be held as a percentage of the item until the transport is
complete.) Transport will include handling of all necessary manifesting and
associated coordination with the General Contractor and the Government to obtain
manifest authorization.

d.  Payment will include installation and removal of all temporary dams at upstream
and downstream ends of the work cells and all dewatering (including storm water)
required of work cells and other areas to maintain a dry excavation. Payment
includes all labor, equipment, and materials required for excavation and backfill of
ditches, swales, and sumps, and setup of pipes, hoses, generators, and pumps etc. to
provide a fully functioning dewatering system. No separate payment will be made
for excavations and fill materials required for installing dewatering systems.

e.  Payment will include excavation of soil, sediment, tree stumps, loose rocks and
boulders, and all debris collected within the limits of excavation.

f.  The measurement for payment will not include the volume of subgrade material or
other material that is scarified or plowed and reused in-place, and will not include
the volume excavated without authorization (excavations beyond the neat line) or
the volume of any material used for purposes other than as directed.

1.1.7 Geocell Installation

a.  Unit of measure: Geoweb Installation will be measured to the nearest square yard
parallel to the slope.
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b.  Payment shall be made for all geoweb slope restoration acceptably placed in areas
as required on the plans and by the specifications. Payment shall constitute full
compensation for all labor, materials, equipment, and incidentals required to install
the geoweb in accordance with the Drawings and Specifications to the limits shown.
Payment for the geoweb restoration shall be based on the number of square yards
and shall include all labor, specialty subcontractor personnel, equipment, materials
(including top soil), and any other items necessary or incidental to provide, place,
grade, compact as specified, and test the geoweb slope restoration system and any
incidentals necessary to complete backfilling.

1.1.8 Backfill Materials (Items 1.1.8a through 1.1.8e on Bid Schedule)

a. Unit of measure: The unit of measure for supply, testing, placement, and
compaction of backfill will be to the nearest 0.1 cubic yard of compacted backfill in
place as computed by the average end area method or other suitable calculation
method.

b.  Payment is limited to backfill supplied and placed to the thicknesses shown on the
plans or specified. No additional payment shall be made for placing excess fill or
for providing and placing fill needed for the Excavation Subcontractor dewatering
system (including trenches, sumps, and other components of the system). The
contractor shall remove or regrade fill placed to a greater thickness than shown or
specified, unless otherwise directed by the Engineer.

c. Backfill shall not be measured until tests conducted by the Excavation
Subcontractor and approved by the Engineer demonstrate that it has been
compacted as specified. The Engineer shall complete all surveys required for
measurement of backfill.

d.  Payment shall constitute full compensation for all labor, equipment, tools, supplies,
and incidentals necessary to complete the work. Payment for backfill shall be based
on a unit price per cubic yard, as measured in place after grading and compaction,
for each material specified (Bid Schedule Items 1.1.8a through 1.1.8e). This unit
price shall include all labor, equipment, materials, and any other items necessary or
incidental to provide, place, grade, compact as specified, and test backfill materials
and any incidentals necessary to complete backfilling.

e.  Supply and delivery of the backfill materials are specified in Sections 02111,
HANDLING OF EXCAVATED MATERIAL AND BACKFILL and Section
02300, EARTHWORK. All supply and testing of backfill will be conducted by the
Excavation Subcontractor, except for chemical testing, which will be conducted by
the General Contractor.
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1.1.9 Geotextile Fabric

a.  Unit of measure: The geotextile shall be measured by the square yard of surface
area covered, as measured parallel to the ground surface measured to the nearest 0.1
foot.

b.  Payment shall be made at the unit price for all geotextile fabric acceptably placed in
areas as required on the plans and by the specifications. Payment shall constitute
full compensation for all labor, materials, equipment, and incidentals required to
install the geotextile in accordance with the specifications to the limits shown.

1.1.10 Erosion Control Blankets

a.  Unit of measure: The erosion control blankets shall be measured by the square yard
of surface area covered, as measured parallel to the slope along the finished surface
to the nearest 0.1 foot.

b.  Payment shall be made at the unit price for all erosion control blanket acceptably
placed in areas as required on the plans and by the specifications. Payment shall
constitute full compensation for all labor, materials, equipment, and incidentals
required to install the erosion control blanket in accordance with the specifications
to the limits shown.

1.1.11 Temporary Erosion Control — Riprap

a.  Unit of measure: Riprap temporary erosion control shall be measured by the cubic
yard placed. The riprap will be measured prior to installation in the delivery vehicle
to the nearest 0.25 cubic yard.

b.  Payment will be for riprap placed for temporary erosion control at the direction of
the Engineer at the unit price bid and shall constitute full compensation for
providing, installing, and removing riprap; cleaning sediment from riprap; and
reinstalling to the next location shown, as directed by the Engineer. No separate
payment shall be made for subgrade preparation or installation of underlying
geotextile fabric. Riprap materials will be provided by the Excavation
Subcontractor initially and as needed to supplement the materials recovered.

c. Payment at the unit price bid will constitute full compensation for all labor,
equipment, and incidentals to remove/replace/relocate riprap as needed for work to
progress. No separate payment shall be made for subgrade preparation.
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a.  Unit of measure: The unit of measure will be the area of acceptably seeded surface
in units of square yards. Measurements will be made parallel to the surface to the
nearest 0.1 foot.

b.  Seeding will be paid for at the contract price per unit area of acceptably seeded
surface of the riverbank surface. Payment shall constitute full compensation for all
labor, materials, and equipment to furnish and install the specified seed mix,
fertilizer, and lime, and watering until specified plant coverage is established.

1.2 INCIDENTAL WORK

a.  The following incidental work items will not be measured for separate payment and
should be included in the above payment items:

1.

2.

PART 2

PART 3

Submittals.
Grubbing, stump excavation, and metallic debris excavation.

Temporary Construction Facilities, including electrical power and other
utilities and construction and office trailers and storage containers.

Cleanup.

Restoration of property outside the limits of payment.

Cooperation with other contractors and others as required.

Minor items such as replacement of fences, guardrails, rock walls, etc.

Temporary erosion controls such as silt fence, straw bale, rock check dam
installation, and other miscellaneous controls not otherwise paid for
directly under the above items.

Dewatering not specifically included in the above payment items.

PRODUCTS (NOT APPLICABLE)

EXECUTION (NOT APPLICABLE)

END OF SECTION
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BID SCHEDULE FORM

The following Bid shall be completed in ink, typewritten, or keyed in electronically with appropriate
calculations included. The amount of each Bid total shall be shown in both words and figures. The
successful Bidder will be required to furnish a Bid breakdown in accordance with the following:

BID SCHEDULE

The BIDDER agrees to perform all the work described in the CONTRACT DOCUMENTS for the following
lump sum and unit prices:

ITEM BRIEF DESCRIPTION OF UNIT BID QUANTITY  TOTAL AMOUNT
NUMBER ITEM WITH UNIT BID IN PRICE IN IN FIGURES
WORDS FIGURES

EXCAVATION SUBCONTRACTOR BID ITEMS (1 THROUGH 12)

1.1.1 Bonds and Insurance

1LS. $

Lump Sum

1.1.2 Site Preparation at Project
Startup

1LS. $

Lump Sum

1.1.3 River Diversion System
Gravity Operation

1LS. $

Lump Sum

1.1.4 Relocation of 54-inch HDPE
Pipes

9EA §

Each

4/24/2007
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ITEM BRIEF DESCRIPTION OF
NUMBER ITEM WITH UNIT BID IN
WORDS

1.15 Water Treatment System
Operation

FINAL

UNIT BID
PRICE IN
FIGURES

Lump Sum

1.1.6 Soil/Sediment Excavation and
Transport (includes stumps and
debris)

Cubic Yard

1.1.7 Geocell Installation

Square Yard

MKO01\0:\20125257.103\FIN_PHASE2SPECS_DAWES\BidSchedule.xIs

QUANTITY  TOTAL AMOUNT

IN FIGURES

1LS. $

17,900 C.Y. $
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ITEM BRIEF DESCRIPTION OF UNIT BID QUANTITY TOTAL AMOUNT
NUMBER ITEM WITH UNIT BID IN PRICE IN IN FIGURES
WORDS FIGURES
1.1.8 Backfill Materials
a. Common Fill
6,875C.Y. $
Cubic Yard

b. Filter Material

2019 CV. $
Cubic Yard
c. 12-inch Riprap
4,128 C.Y. $
Cubic Yard
d. 18-inch Riprap
2,462 C.YY. $
Cubic Yard
e. Topsoil
916 C.Y. $
Cubic Yard
1.1.9 Geotextile Fabric
370S.Y. $
Square Yard
1.1.10 Erosion Control Blankets
5500S.Y. $
Square Yard
1.1.11 Temporary Erosion Control —
Riprap
250C.Y. $
Cubic Yard

4/24/2007
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ITEM BRIEF DESCRIPTION OF UNIT BID
NUMBER ITEM WITH UNIT BID IN PRICE IN
WORDS FIGURES
1.1.12 Seed
Square Yard
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QUANTITY  TOTAL AMOUNT

IN FIGURES
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SECTION 01410

ENVIRONMENTAL AND CONDITIONS MONITORING

PART 1 GENERAL

1.1  REFERENCES

The publications listed below form a part of this specification to the extent referenced.

CODE OF FEDERAL REGULATIONS (CFR)

33 CFR 328 Definitions.
40 CFR 50, USEPA Reference Method for the Determination of Suspended
Appendix B Particulates (TSP) in the Atmosphere (High VVolume Method).

40 CFR 300.430(e)(9)  National Contingency Plan.
40 CFR 355 Emergency Planning and Notification.
ENGINEERING MANUALS (EM)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety and Health
Requirements Manual.

EP 1110-1-21 Air Pathway Analysis (APA) for the Design of HTRW Remedial
Action Project.

EPA TECHNICAL DOCUMENTS (TO)

EPA/625/R-96/010b Compendium of Methods for the Determination of Toxic Organic
Compounds in Ambient Air - Second Edition - Compendium
Method TO-4A Determination of Pesticides and Polychlorinated
Biphenyls in Ambient Air Using High VVolume Polyurethane Foam
(PUF) Sampling Followed by Gas Chromatographic/Multi-
Detector Detection (GC/MD).

PROJECT PLANNING AND GUIDANCE DOCUMENTS

Final Quality Assurance Project Plan (QAPP), Weston Solutions, Inc., General Electric (GE)
Housatonic River Project, Pittsfield, Massachusetts, DCN: GE-022803-ABLZ, May 2003.

Final Quality Assurance Project Plan (QAPP), Roy F. Weston, Inc., General Electric
Housatonic River Project, Contract No. 68-W7-0026, DCN: RFW033-2E-AEOQ, November
2000.
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Monitoring Plans, 1.5-Mile Removal Action — Phase 1, Roy F. Weston, Inc., Environmental
Remediation Contract General Electric/ Housatonic River Project, Pittsfield, MA, Contract
No. DACW33-00-D0006, Task Order No. 0005, DCN: GE-060302-ABAU, June 2002.

Final Quality Assurance Project Plan (QAPP), Volumes I, I, lIA, and 1V, Roy F. Weston,
Inc., DCN: GE-021601-AAHM, March 2001.

Final Quality Assurance Project Plan (QAPP), Volume IlI, and 1V, Roy F. Weston, Inc.,
DCN: GEP2-123098-AAET, January 1999, and DCN: GEP2-060499-AAlY, October 1999.

Draft Field Sampling Plan (FSP), Roy F. Weston, Inc., Environmental Remediation Contract
General Electric/ Housatonic River Project, Pittsfield, MA, Contract No. DACW33-00-
D0006, Task Order No. 0002, DCN: GE-091200-AADI, November 2000.

Final Field Sampling Plan (FSP), Roy F. Weston, Inc., DCN: GE-053001-AAMA, 30 July
2001.

Final Field Sampling Plan (FSP) Addendum, Weston Solutions, Inc., DCN: GE-091102-
ABES, September 2002, revised August 2003.

Field Sampling Plan (FSP) Addendum, Weston Solutions, Inc., DCN: GE-081203-ABSP, 12
August 2003.

Ambient Monitoring Guidelines for Prevention of Significant Deterioration (PSD), USEPA,
May 1987.

On-Site Meteorological Program Guidance for Regulatory Modeling Applications, USEPA,
June 1987, EPA-450/4-87-013.

Summary of Structural Conditions and Utility Survey from Lyman St. Bridge to EIm St.
Bridge along Housatonic River, Pittsfield, Massachusetts, Hart Crowser, September 28,
2000.

1.2 GENERAL REQUIREMENTS

The General Contractor shall perform environmental and conditions monitoring during the
construction work being performed in Phase 2 of the 1.5-Mile Reach of the Housatonic River
and surrounding area to identify and mitigate conditions that may result in increased risks to
the local community, the ecological receptors, or the environment. In addition, the General
Contractor shall perform monitoring of buildings and structures in the vicinity of the
construction work to identify any adverse affects that may have resulted from the
construction activities. This specification is not intended to address health and safety of the
construction workers. Construction worker health and safety shall be addressed in the Site
Safety and Health Plan for the project.
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The monitoring activities that shall be performed include:

Air Monitoring: Sampling and analysis of ambient air for PCBs and PMjy
(particulates 10 microns and less).

Water Column Monitoring: Sampling and analysis of surface water upstream and
downstream of the work area in the Housatonic River.

Noise Monitoring: Monitoring the noise created by construction activities directly
adjacent to work areas.

Settlement Monitoring: Monitoring the elevations of designated points on the
foundations of local buildings and structures.

Vibration Monitoring: Monitoring of the intensity of vibrations in local buildings and
on local structures as the result of sheet pile driving and other construction activities.

Conditions Monitoring: Video documentation of the conditions of local structures and
environmental conditions before commencement of construction work and at the
conclusion of the construction work.

1.3  QUALITY ASSURANCE AND QUALITY CONTROL PROCEDURES

All work included in the specification shall comply with Volume | (Sections A-D) and
Appendices A and B of the SSERC Project QAPP.

Standard Operating Procedures (SOPs) for field screening instruments, decontamination,
documentation, sampling, sample identification, sample packing and shipping, and surveying
are included in the FSP. The following is a list of SOPs that shall be followed for
Environmental and Conditions Monitoring:

SOP No. Task
G-1 Calibration of Field Screening Instruments
G-2 Decontamination
G-3 Field Documentation
G-4 Field Filtration
G-5 Field Measurements
G-6 Field Sample Numbering
G-7 Management of Investigation Derived Wastes (IDW)
G-9 Quality Assurance/ Quality Control Sampling

G-10 Sample Documentation
G-11 Sample Packing and Shipping
G-12 Surveying

Additional SOPs for specific activities are referenced in the sections below.
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1.4  SUBMITTALS

Government approval is required for submittals with a “G” designation; submittals not
having a “G” designation are for information only. The following shall be submitted in
accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Monitoring Plan Supplement; G
SD-06 Test Reports
Air Monitoring Daily Report
Monthly Project Report — Includes Air, Water Column, Noise, and Vibration

Monitoring Results; G.
Water Column Monitoring Daily Report

SD-11 Closeout Submittals

Final Project Monitoring Report — Summary of Air, Water Column, Noise,
Settlement, Vibration and Conditions Monitoring Program Results; G.

1.5 AIR MONITORING

1.5.1 Air Monitoring Data Deliverables

1.5.1.1  Daily and Monthly Reports

A Daily Data Report shall be prepared summarizing each of the PM;o ambient air monitoring
sampling events. The reports shall contain the following information:

= Map of the site detailing the location of the PMy, ambient air monitors. The site map
shall also include the forecasted wind direction, comments on excursions, and any
problems with sampling equipment.

= Wind rose for the sample period obtained from the United States Weather Page on the
Internet for the Pittsfield area, navigate to http://www.uswx.com/us/wx/MA/01201/

=  Summary graph of sample results for the sample period for each location. Summary
table of the maximum instantaneous reading, the maximum 15-minute average,
hourly average readings for the entire sampling period, and the overall sampling
period average for each location.

For monthly polychlorinated biphenyl (PCB) Air Monitoring, copies of the sample attribute
forms completed shall be included in the daily report on the day the samples are collected.
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An Air Monitoring section shall be included in the Monthly Project Report, and will
summarize the PM;o and PCB ambient air sampling results. Each monthly Air Monitoring
Report shall contain the following information:

1512

PCB Monitoring

— Summary of PCB sampling events including the date of sampling, comments on
excursions, problems with sampling equipment, site activities, laboratory
problems, and results of samples.

— Site map detailing the location of sampling locations.
— Summary table of results received in a given month.
PMjo Monitoring

— Summary of PMy, data for the month including daily average PMjig
concentrations and total hours monitored for each PM;o monitoring location.

Final Air Monitoring Report

The Final Air Monitoring Report shall be a section of the Final Project Monitoring Report
and shall include both PCB and PM;o ambient air monitoring data. The report shall contain
the following information:

Summary of the PCB and PMj, sampling events for the duration of the construction
work (date and time of sampling, sampling locations, number of samples collected,
PCB analytical results or PMy 10-hour average readings, and meteorological data
summary). In addition, the sample dates, PCB analytical results, and PMo 10-hour
average readings shall be summarized in an electronic data deliverable (EDD) as
described in Subsection 5.4 of the QAPP.

Calibration and Maintenance Activities.
Discrepancies noted in the data.
Summary of all notification level and action level excursions for both PCB and PMy,

ambient air monitoring including date and time of sampling, sampling locations, and
results.
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WATER COLUMN MONITORING

1 Water Column Monitoring Data Deliverables

11 Daily and Monthly Reports

A Daily Water Column Monitoring Report shall be submitted summarizing calculated flow
based on a rating curve correlated to the Coltsville gauge, hourly water temperature from
each turbidity monitoring location, and turbidity measurements including daily averages for
each location (upstream and downstream of construction activities). The daily report shall
also note when turbidity levels exceeded applicable action levels, notification steps taken,
and additional water column monitoring conducted. Sample attribute forms and a summary
table for water column samples shall be submitted as part of the daily report on the day the
samples are collected.

A Water Column Monitoring section shall be included in the Monthly Project Report and
will summarize the water column monitoring sampling events. The reports shall contain the
following information:

= Summary of the polychlorinated biphenyl/total suspended solids (PCB/TSS)
sampling events (conducted twice per month and on specific events) and daily
monitoring activities including the date of sampling, comments on excursions,
problems with sampling equipment, site activities, laboratory problems, and results of
samples).

=  Summary table of results for turbidity measurements for the month including daily
average, maximum, and minimum turbidity measurements for each location
(upstream and downstream), and daily flow from the Coltsville gauging station.

=  Summary table of PCB/TSS sampling including any results available at the time of
submittal; date samples were collected; flows from Coltsville location and each of the
sampling locations; water temperatures from each sampling location; correlated
turbidity measurements, including high, low, and average readings from the day of
each sampling event; and any additional PCB/TSS sampling conducted during the
period.

=  Summary of all action level excursions for PCBs and turbidity including date and
time of sampling, sampling locations, and results.

= The initial laboratory reports.

16.1.2 Final Water Column Monitoring Report

A Final Water Column Monitoring Report shall be prepared which summarizes the water
column monitoring sampling events. The report shall contain the following information:
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Summary of the water column monitoring sample events for the duration of the
construction work (date and time of sampling, sampling locations, number of samples
collected, water quality results, and PCB and TSS analytical results). In addition, the
sample dates and analytical results shall be summarized in an electronic data
deliverable (EDD) as described in Subsection 5.4 of the QAPP.

Calibration and Maintenance Activities.
Discrepancies noted in the data.

Summary of all action level excursions for PCBs and turbidity including date and
time of sampling, sampling locations, and results.

1.7 NOISE MONITORING

1.7.1 Noise Monitoring Data Deliverables

1711

Monthly Reports

A Monthly Noise Monitoring Report shall be prepared as a section of the Monthly Project
Report and shall summarize the results of noise monitoring. The report shall contain the
following information:

1.7.1.2

Summary of the monitoring events including problems with sampling equipment and
site activities.

Summary table and/or graph of noise monitoring results reported as daily averages.

Final Noise Monitoring Report

A Final Noise Monitoring Report section shall be included in the Final Project Monitoring
Report and shall summarize the noise monitoring data for all construction activities. The
report shall contain the following information:

Description of the monitoring locations.

Summary table and/or graph of noise results for the duration of the construction
activities.

In addition, these data shall be summarized in an electronic data deliverable (EDD) as
described in Subsection 5.4 of the QAPP.
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1.8  SETTLEMENT MONITORING

1.8.1 Settlement Monitoring Initial Report

An Initial Settlement Monitoring Report shall be prepared summarizing the initial survey
results. The report shall contain the following information:

= Name and description of the structure surveyed.
= Physical location description of the survey point.
= Coordinates and elevation of the survey point.

In addition, these data shall be summarized in an electronic data deliverable (EDD) as
described in Subsection 5.4 of the QAPP.

1.8.2 Settlement Monitoring Final Report

A Final Settlement Monitoring Report section shall be included in the Final Project
Monitoring Report and shall summarize the final survey results. The report shall contain the
following information:

= Name and description of the structure surveyed.

= Physical location description of the survey point.

= Coordinates and elevation of the survey point.

= Location discrepancies between the initial and final survey points.

The surveyed elevation data shall be presented in spreadsheet format and shall be clearly
catalogued by the name of the structure surveyed, the location on the structure (i.e., middle of
east foundation wall, 2 feet from ground surface, etc.) and the x and y coordinates of the
specific survey point. Data shall be provided in State Plane Coordinates. In addition, these
data shall be summarized in an electronic data deliverable (EDD) as described in Subsection
5.4 of the QAPP.

1.9 VIBRATION MONITORING
1.9.1 Vibration Monitoring Data Deliverables

1911 Monthly Reports

A Monthly Vibration Monitoring Report shall be prepared as a section of the Monthly
Project Report and shall summarize each monthly vibration monitoring event. The report
shall contain the following information:
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= Summary of the sampling events including problems with sampling equipment,
exceedances of action levels, and site activities.

=  Summary table of vibration monitoring results for each structure being monitored
including the maximum particle velocity in inches per second every 6 hours.

1.9.1.2  Final Vibration Monitoring Report

A Final Vibration Monitoring Report section shall be included in the Final Project
Monitoring Report and shall summarize the vibration monitoring data for all construction
activities. The report shall contain the following information:

= Description of the monitoring locations.

=  Summary table of vibration monitoring results for the duration of the construction
activities.

In addition, these data shall be summarized in an electronic data deliverable (EDD) as
described in Subsection 5.4 of the QAPP.

1.10 CONDITIONS MONITORING

1.10.1 Initial Conditions Survey Deliverables

An Initial Conditions Survey videotape shall be prepared. The video shall document the
condition of the local structures and locations along the river as described in Part 3. The
video shall incorporate notes, labels, or signs to clearly indicate the location or structure
being videotaped. The General Contractor shall keep a chain-of-custody of the Initial
Conditions Survey videotape.

The format for the taping shall be as follows:

= Title frame showing the contract title and number, and the name and address of the
structure or location shown on the film.

= A general view of the structure with a reference point established (i.e., right or left
hand corner of the structure).

= An audio and video recording record of exterior of the structure and surrounding
grounds, outbuildings, pools, and fences shown from the established reference point.

= The interior portions of the structure shall then be recorded in the same fashion from
the same reference point. Every effort shall be made not to record personal property.
A written log shall be maintained to pinpoint areas of interest such that it shall not be
necessary to review the entire tape to view information on a particular structure.
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= When the survey is complete, the General Contractor shall provide two copies to the
Government.

1.11 FINAL CONDITIONS SURVEY DELIVERABLE

A Final Conditions Survey videotape shall be prepared. The video shall document the
condition of the local structures and locations along the river included in the Initial
Conditions Survey. The video shall incorporate notes, labels, or signs to clearly indicate the
location or structure being videotaped. The format for the taping shall be as described above
for the initial video survey.

1.12 FINAL PROJECT MONITORING REPORT

The Final Project Monitoring Report will include summaries of all of the project monitoring
data as described in the previous sections for the entire construction project. The Final
Project Monitoring Report will be submitted in Draft form to the Government within 60 days
of receipt of the final construction monitoring data. The Final Project Monitoring Report will
be revised and submitted in final form within 30 days of receipt of comments on the draft
report from the Government.

1.13 SECURITY

The General Contractor shall be responsible for security of all sampling equipment and
sampling stations. Control of all persons performing maintenance of the sampling equipment
and operating the sampling equipment shall be provided by the General Contractor.

The General Contractor shall maintain security provisions to assure that system failure,
vandalism, or other incident will be addressed in a timely fashion.

1.14 APPENDICES

Copies of all raw data, certifications, calibration logs, and other pertinent documents shall be
attached as an appendix to the plans and final reports, as appropriate.

PART 2 PRODUCTS

21  AMBIENT AIR MONITORING

2.1.1 PCB Monitoring

A high-volume PUF sampler utilizing sample media consisting of a glass fiber filter with a
PUF backup absorbent cartridge drawing air at a rate of 0.20-0.280 m*/min. (General Metal
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Works Model GPS-1 or equivalent) shall be used for monitoring PCB concentrations in
ambient air. Sampling will be conducted based on USEPA’s Organic (TO) Compendium of
Methods for Air Toxics — Method TO-4A and SOP A-1.

Calibrations and maintenance shall be conducted at the frequency and in accordance with the
procedures in the FSP SOP A-1. All calibration and maintenance activities shall be
documented.

2.1.2 PMjo Monitoring

A MIE data RAM Model PDR-1200 real time PMj, monitor shall be used to monitor and
record particulate concentrations with a mean diameter of 10 microns or less (PMyg). These
instruments are not designated as USEPA reference methods for the collection and
determination of PMyo as specified under 40 CFR, Part 50, Appendix J. These instruments
provide approximate measurement of the sum of particulates and aerosol PMyy
concentrations.

Calibrations and maintenance shall be conducted at the frequency and in accordance with the
procedures recommended by the manufacturer. All calibrations and maintenance activities
shall be documented.

2.2  WATER COLUMN MONITORING

Surface water sampling equipment appropriate for automated grab and composite sampling
of river water shall be utilized. The sampling shall utilize the techniques described in the FSP
and relevant WESTON SOPs.

2.3 NOISE MONITORING

An Extech Model 407764 Sound Level Meter or equivalent shall be used to monitor noise
levels adjacent to the areas of construction. Calibrations and maintenance shall be conducted
at the frequency and in accordance with the procedures recommended by the manufacturer.
All calibrations and maintenance activities shall be documented.

24  SETTLEMENT MONITORING

Standard land surveying equipment shall be used to monitor elevations of designated points
on structures as described in Part 3. Deformation Monitoring Points (DMPs) shall be used to
monitor vertical and/or horizontal deformation of various facilities at selected locations as
described in Part 3. The DMPs shall include a 5/16-inch-diameter by 1%-inch-long stainless
steel socket-head cap bolt, screwed into a 1-inch-long by 5/16-inch-diameter tamp-in screw
anchor. A 4-inch (or longer) bolt may be used at locations where overhanging obstructions
prevent the placement of the level rod on the DMP. A 5/16-inch-diameter by %:-inch-long
carriage bolt shall replace the 1%-inch-long socket-head bolt when readings are not being
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taken. These tamp-in screw anchors shall typically be installed into vertical surfaces of
buildings and structures.

2.5 VIBRATION MONITORING

BlastMate Series Ill vibration monitoring equipment manufactured by Instantel, Inc., or
equivalent, shall be used for the vibration monitoring described in Part 3.

Seismic range: 0.01 to 8 inches per second with an accuracy of 5% and no more than
a 3-dB roll off at the low frequency end.

Flat frequency response: 2 to 200 Hz.
Three component sensor.

Two power sources: Internal rechargeable battery and charger and 115 volts AC.
Battery shall be capable of supplying power to monitor vibrations continuously for up
to 1 week.

Sufficient memory to allow vibration data to be collected continuously for a
minimum of 1 week before downloading.

Capable of internal dynamic calibration.

Direct writing to printer and electronic storage media. Instruments shall be capable of
producing strip chart recordings of readings on-site within 1 hour of obtaining the
readings. Provide computer software to perform frequency analyses of data obtained
on electronic storage media.

Continuous monitoring mode shall be capable of recording peak velocities.

26  CONDITIONS MONITORING

A standard VHS video camera and VHS videotape shall be used to document the structural
and environmental conditions of the structures and areas identified in Part 3. A digital camera
shall be used to produce digital photographs of site and structural features.

PART 3

EXECUTION

3.1 AMBIENT AIR MONITORING

For the protection of public health, the General Contractor shall monitor and control
contaminant emissions to the air from hazardous, toxic or radiological waste (HTRW)
remedial action area sources to minimize short term risks that might be posed to the
community during implementation of the remedial alternative in accordance with the FSP,
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the QAPP, and the following requirements. Results from perimeter air monitoring shall
supplement on-site health and safety information in order to determine the need for and type
of response actions. Results will also be used to determine the need for and to evaluate
corrective actions to address exceedances of applicable ambient air standards.

3.1.1 Perimeter Air Contaminant of Concern
PCBs and PMjy.
3.1.2 Time Averaged Perimeter Action Levels

Any excursions of either the notification levels or the action levels listed below shall be
reported immediately to the Government, who will discuss the need for and type of response
actions.

3.121 PCBs

Notification Level (Time-Weighted Average)
a. Concentration: 0.05 pg/m?®
b. Time: 24 hours

Action Level (Time-Weighted Average)

a. Concentration: 0.1 pg/m®
b. Time: 24 hours
3.1.22 PMy

Notification Level (Time-Weighted Average, 80% of 24-hour National Ambient Air Quality
Standard [NAAQS] for PMy)

a. Concentration: 120 pg/m?
b. Time: 10 hours

Action Level (Time-Weighted Average, 24-hour NAAQS for PMyp)
a. Concentration: 150 pg/m®

b. Time: 10 hours
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These levels are more conservative than the NAAQS for PMjo, which average the
instantaneous concentrations over a 24-hour period, rather than a 10-hour period. This level
has been selected to allow notice to the Government before concentrations reach the level of
the 24-hour NAAQS.

3.1.3 Sampling/Monitoring Locations

The purpose of this sampling program is to monitor levels of PCBs and particulates that
migrate off-site; therefore, sampling stations shall be located at the perimeter of the site, on
or near the property boundary. Samplers will be moved to new locations as construction-
related activities progress. An additional monitor will be operated at an appropriate location
in Pittsfield that is representative of background PCB concentrations. The specific sampling
locations for these monitors will be determined at a later date.

3.1.4 Frequency of Sampling

Ambient air monitoring for PCBs shall be conducted for one 24-hour period every month
during construction activities in the Housatonic River.

Real-time ambient PM;, monitoring shall be conducted during all construction-related
activities. Monitoring shall be performed for approximately 10 hours per day or as the length
of the workday dictates. PMj, data shall be recorded and averaged by a datalogger for each
hour of the day.

3.1.5 Monitoring Instruments/Sampling and Analysis Methods

3.15.1 PCBs
Method: USEPA Compendium Method TO-4B, Method for the
Determination ~ of  Organochlorine Pesticides  and
Polychlorinated Biphenyls in Ambient Air
Analytical Method: USEPA Method 608/8088, with analysis for the following PCB
Aroclors: 1016, 1221, 1232, 1242, 1248, 1254, and 1260.
Sampling Rate: 0.25 — 0.26 m¥/min.

Average Sample Volume: 370 m®
3.1.5.2 PMjio

A MIE data RAM Model PDR-1200 real time PMy, monitor shall be used to monitor and
record particulate concentrations with a mean diameter of 10 microns or less (PMyg). These
instruments are not designated as USEPA reference methods for the collection and
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determination of PMy, as specified under 40CFR, Part 50, Appendix J. These instruments
provide approximate measurement of the sum of particulates and aerosols PMjg
concentrations.

3.1.5.3  Meteorological Monitoring

Meteorological data shall be obtained from the United States Weather Page on the Internet
(http://www.uswx.com/us/wx/MA/01201/) for the Pittsfield area. Decoded observations for
wind speed and direction shall be utilized in constructing daily wind rose diagrams.

3.1.6 Notification of Action Level Exceedances and Sampling for Evaluation of Corrective
Actions

If action levels for PCBs or PMj, are exceeded, the Government shall be notified
immediately. The General Contractor shall: (1) perform an evaluation of ongoing
remediation activities to determine if engineering controls were properly implemented; (2)
attempt to determine the cause of the exceedance; (3) consult with the Government in
developing a plan of action for additional sampling and analysis, and in identifying corrective
actions to be implemented in construction activities to address the issue. Development and
implementation of the plan of action is not included in the scope of this specification. Scope
and funding for plan of action development, corrective action implementation, and additional
sampling in response to exceedances will be handled separately on a case-by-case basis.

3.2  WATER COLUMN MONITORING

The purpose of the Water Column Monitoring program shall be to identify, evaluate, and
remedy any potential negative impacts to the Housatonic River that may result from remedial
activities. The Water Column Monitoring shall be performed in accordance with the project
FSP and QAPP, and the following sections of this specification.

3.2.1 Parameters of Concern

PCBs — Total and Dissolved
Turbidity

Total Suspended Solids (TSS)
Temperature

Water Flow

Stage Height

3.2.2 Action Levels

Any excursions of either the action levels listed below shall be reported to the Government
immediately.
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PCBs-Total (10-hour composite or 4 part grab): Downstream (Pomeroy Avenue) > Upstream
(Lyman Street)+ 5 ug/L

Turbidity: Downstream (Pomeroy Avenue) > Upstream (Lyman Street) + 50 NTU (13 Hour
Daily Average)

3.2.3 Sampling/Monitoring Locations and Frequencies

A total of three sampling locations shall be included in the Water Column Monitoring
Program as follows (with frequencies and types of sampling):

= Newell Street Bridge — Monthly PCB and TSS sampling plus water temperature and
stage height measurement.

= Lyman Street Bridge — Daily turbidity; twice monthly PCB and TSS sampling plus
water temperature.

= Pomeroy Avenue Bridge — Daily turbidity; twice monthly PCB and TSS sampling
plus water temperature and stage height measurement.

In addition, monitoring shall be performed at the Newell Street, Lyman Street, and Pomeroy
Avenue monitoring stations for PCBs and TSS during approximately three specific events.
For example, monitoring will be performed during the following: a high flow event,
excavation of NAPL-impacted sediments, and installation or removal of sheet pile, etc.

Water column monitoring shall be initiated once the first intrusive activities have
commenced in the Housatonic River and shall continue to be performed for the duration of
the removal and replacement activities in the river.

3.2.4 Sampling Procedures

Sample collection activities shall include standard methods for collection and analysis of
samples at an off-site laboratory for total and dissolved PCBs. Activities shall follow the
procedures outlined in SOP SW-6 of the Addendum to the Final FSP dated September 2002
(DCN: GE-091102-ABES), revised September 2002. Flows shall be downloaded during each
day of construction from the Coltsville records on the USGS web site.

Staff gage readings will be measured at the Newell Street and Pomeroy Avenue locations and
converted to elevations during the beginning and end of each sampling events. Rating curves
for each location will be used to determine the flows during that sampling event. River cross-
sections and rating curves currently exist for both the Pomeroy Avenue and Newell Street
locations.

Composite samples shall be collected monthly at each location. At each station per sampling
event, an ISCO sampler shall be utilized to collect a 10-hour (during construction) composite
surface water sample. Sample collection shall be conducted according to procedures outlined
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in SOP SW-6 of the Field Sampling Plan November 2000 (DCN: GE-091200-AADI),
revised July 2001. However, in the event of extreme cold weather conditions or conditions
that do not allow for normal sampling procedures to be utilized, four manual grab samples
will be collected over the course of the work day and composited into one sample for PCB
and TSS analysis.

Turbidity will be measured according to procedures outlined in SOP SW-6 of the FSP.

Sample processing will follow the procedures outlined in SOP SW-6 of the FSP. Any
deviations from the procedures outlined in the FSP shall be noted in the Final Water Column
Monitoring Report.

3.2.5 Notification of Action Level Exceedances and Sampling for Evaluation of Corrective
Actions

If action levels for Total PCBs or Turbidity are exceeded, the Government shall be notified
immediately. The General Contractor shall: (1) perform an evaluation of ongoing
remediation activities to determine if engineering controls were properly implemented; (2)
attempt to determine the cause of the exceedance; (3) consult with the Government in
developing a plan of action for additional sampling and analysis, and in identifying corrective
actions to be implemented in construction activities to address the issue. Development and
implementation of the plan of action is not included in the scope of this specification. Scope
and funding for plan of action development, corrective action implementation, and additional
sampling in response to exceedances will be handled separately on a case-by-case basis.

3.2.6 Analytical Methods

The General Contractor shall follow the procedures for sample analysis and QA/QC as
outlined in the Project QAPP. Any deviations from these procedures shall be noted in the
Final Water Column Monitoring Report.

3.3 NOISE MONITORING

Noise monitoring will be conducted to meet the standards established in the City of Pittsfield
Noise Ordinance. Noise levels produced by construction activities will be kept at or below a
65-decibel-average (dBA) over the course of a workday. Instantaneous noise levels will also
be monitored. Noise readings will be obtained at property boundaries adjacent to work areas
as necessary.

3.3.1 Action Levels

Readings indicating exceedances of the 65-dBA will be reported immediately to EPA, and an
evaluation of construction activities will be conducted to determine potential corrective

MK0110:120125257.103\FIN_PHASE2SPECS_DAWES\01410.D0OC 01410‘17 4/24/2007
REV. B



3.3.

3.3.

3.3.

3.3

3.4

3.4

FINAL

measures. Instantaneous exceedances or complaints from nearby residents will be evaluated
accordingly.

2 Monitoring Locations

The purpose of this monitoring program is to monitor noise levels that may affect property
owners adjacent to construction activities; therefore, monitoring stations shall be located at
the perimeter of the site, on or near the property boundary. Monitors will be moved to new
locations as construction-related activities progress. The specific locations for these monitors
will be determined at a later date.

3 Frequency of Sampling

Real-time noise monitoring shall be conducted only as necessary or when noise levels
created by construction-related activities are considered to be excessive per the Engineer.
When noise monitoring is deemed necessary, monitoring shall be performed for
approximately 10 hours per day or as the length of the workday dictates. Noise level data
shall be recorded and averaged by a datalogger for each hour of the day.

4 Monitoring Instruments/Sampling and Analysis Methods

An Extech Model 407764 Sound Level Meter or equivalent shall be used to monitor noise
levels adjacent to the areas of construction. Calibrations and maintenance shall be conducted
at the frequency and in accordance with the procedures recommended by the manufacturer.
All calibrations and maintenance activities shall be documented.

.5 Notification of Action Level Exceedances

I action levels for noise levels are exceeded, the Government shall be notified immediately.
The General Contractor shall: (1) perform an evaluation of ongoing remediation activities to
determine if engineering controls were properly implemented; (2) attempt to determine the
cause of the exceedance; (3) consult with the Government in developing a plan of action for
additional monitoring, and in identifying corrective actions to be implemented in
construction activities to address the issue. Development and implementation of the plan of
action is not included in the scope of this specification. Scope and funding for plan of action
development, corrective action implementation, and additional monitoring in response to
exceedances will be handled separately on a case-by-case basis.

SETTLEMENT MONITORING

.1 Structures to be Monitored

Three survey points shall be established on each of the following structures:
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= Building A: 10 Lyman Street

= Building B: 55 Root Place

= Building F: 103 EIm Street, EIm Street Laundromat

= Building G: 14 Hathaway Street, Residence and In-Ground Pool

= Lyman Street Bridge

= 37 Elm Street, Harry’s Supermarket and Billboards

= 103 EIm Street, EIm Street Self-Car Wash, including three vacuums at the top of bank
= 41 Root Place

= 48 Root Place

= 50 Root Place

= 50-60 Elm Street

= Elm Street Bridge

= Flow Deflection Structure for Culvert downstream of the EIm Street Bridge

= Utilities along High and Caledonia Streets (to be identified on a site walk to be
conducted by the General Contractor prior to the start of work)

= Gabion baskets installed by GE during a previous remediation along the west bank of
the river

= 139 Deming Street (Wahconah Welding)
= 19 Dawes Avenue (Dawes Avenue Variety)
= Dawes Avenue Bridge

= 198 Appleton Street (Garage immediately downstream of Dawes Avenue Bridge on
east bank)

3.4.2 Scheduling

Two elevation surveys shall be performed to identify settlement in the structures listed above.
The first elevation survey shall be conducted prior to commencement of construction work.
The second elevation survey shall be conducted at the completion of the construction work.
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3.4.3 Methods

The locations of the survey points (DMPs) on the structures listed above shall be designated
by the Government and a representative will accompany the General Contractor on the initial
elevation survey. During the initial elevation survey, the General Contractor shall survey the
locations (X and Y coordinates) of each of the survey points, as well as the elevations.

The X and Y coordinates shall be within 0.1-foot accuracy and the elevations shall be within
0.01-foot accuracy.

3.5

3.5.1

VIBRATION MONITORING

Structures to be Monitored

103 Elm Street, EIm Street Laundromat

103 EIm Street, EIm Street Self Car Wash

37 Elm Street, Harry’s Supermarket and Billboards
Elm Street Bridge

50-60 Elm Street

Utilities along High and Caledonia Streets (to be identified on a site walk to be
conducted by the General Contractor prior to the start of work)

Gabion baskets installed by GE during a previous remediation along the west bank of
the river

139 Deming Street (Wahconah Welding)
19 Dawes Avenue (Dawes Avenue Variety)
Dawes Avenue Bridge

198 Appleton Street (Garage immediately downstream of Dawes Avenue Bridge on
east bank)

3.5.2 Scheduling of Vibration Monitoring Activities

Vibration monitoring shall be completed during any sheet piling or other heavy or intrusive
construction activities completed within 200 feet of the structures listed above.
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3.5.3 Security and Coordination with Property Owners

Based on proximity to the work, and an evaluation by the Project Engineer, monitoring
devices shall be placed on each of the structures listed above at appropriate times and shall be
secured from theft and protected from the weather. The location of the monitoring devices on
each structure shall be approved by the appropriate parties of interest (owners, City of
Pittsfield).

3.5.4 Collection and Downloading of Data

Data from the vibration monitoring devices shall be downloaded on a weekly basis. The
monitoring devices shall have sufficient memory to record data on a continuous basis and
sufficient battery life to operate for 10 days without battery replacement or recharging.

3.5.5 Action Levels

A maximum vibration limit of 0.5-inch-per-second peak particle velocity is suggested for
sensitive structures where:

= The foundation type is unknown.
= The foundations are known to be wood piles but the condition is poor or unknown.
= The foundations or foundation walls are in poor condition.

For structures with reinforced concrete foundation walls and steel or concrete foundations
structurally connected to the walls, it is suggested that a maximum vibration limit of 1.0-
inch-per-second for all other structures be used.

3.6 CONDITIONS MONITORING

3.6.1 Structures and Areas to be Monitored

The following structures and areas shall be included in the conditions monitoring survey:

= The east and west banks of the Housatonic River from the Lyman Street Bridge to the
Dawes Avenue Bridge

= Building A: 10 Lyman Street

= Building B: 55 Root Place

= Building F: 103 EIm Street, EIm Street Laundromat

= Building G: 14 Hathaway Street, Residence and In-Ground Pool

= Lyman Street Bridge
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= 37 Elm Street, Harry’s Supermarket and Billboards

= 103 EIm Street, EIm Street Self-Car Wash, including three vacuums at the top of bank
= 41 Root Place

= 48 Root Place

= 50 Root Place

= 50-60 Elm Street

= EIm Street Bridge

= Flow Deflection Structure for Culvert downstream of the EIm Street Bridge

= Utilities along High and Caledonia Streets (to be identified on a site walk to be
conducted by the General Contractor prior to the start of work)

= Gabion baskets installed by GE during a previous remediation along the west bank of
the river

= Support and access areas located on Parcels 18-4-2, 18-4-3, and 18-4-4 (107 Deming
St.), Parcel 18-4-6 (87 Deming St.), and Parcel 18-4-7 (Deming St.)

= 87 Deming Street

= 107 Deming Street

= 139 Deming Street (Wahconah Welding)

= 19 Dawes Avenue (Dawes Avenue Variety)
= Dawes Avenue Bridge

= 198 Appleton Street (Garage immediately downstream of Dawes Avenue Bridge on
east bank)

3.6.2 Scheduling of Conditions Monitoring Surveys

Prior to commencement of construction work, and after completion of the construction work,
the General Contractor shall be notified to conduct a conditions survey.

3.6.3 Methods

Prior to the performance of any construction work, the General Contractor shall discuss with
the Government the property and structures to be surveyed by videotape (VHS Format) and
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the extent of the survey, but generally all structures within 100 feet of the work area will be
completely surveyed as herein defined.

The Government will obtain permission from the property owners and provide contacts with
which the General Contractor shall coordinate monitoring activities. Each property owner
shall then be contacted by the General Contractor and informed as to the reason for the
survey and an appointment requested with every reasonable effort made to accommodate the
property owner’s schedule. If the General Contractor is refused entry, he will notify the
Government and request direction.

The foundation of each structure shall be videotaped by the General Contractor with special
attention to any cracking or structural defects in the foundations or walls of the structures,
including but not limited to, binding doors and windows, cracked or broken glass, etc. The
conditions of the riverbanks shall be videotaped from the water to the top of the bank, with
special attention to areas of erosion, retaining walls, riprap, vegetation, and other features
requested by the Government. The video shall incorporate some type of notes, labels, or
signs to clearly indicate the location or structure being videotaped. Rulers or gauges shall be
placed next to cracks or structural defects to provide a semi-quantitative indication of size of
these features. Videotaping of the riverbanks shall be conducted from a boat in the
Housatonic River.

END OF SECTION
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SECTION 02300

EARTHWORK

PART 1 GENERAL

Work covered by this section includes measures to support remediation work within the
Transition Area and restoration construction along the riverbed and riverbank (see Section
02930 BANK REVEGETATION TRANSITION AREA) and as shown on the Drawings.
The work consists of excavation of TSCA and non-TSCA materials (see Section 02111
HANDLING OF EXCAVATED MATERIAL AND BACKFILL), subgrade preparation,
backfilling of the riverbed, retaining wall construction and other measures required to
complete the work. Earthwork shall be accomplished by means selected and designed by the
Excavation Subcontractor and acceptable to the General Contractor and the Government.

1.1  REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
ASTM C 33 Concrete Aggregates
ASTM C 97 Absorption and Bulk Specific Gravity of Natural Building Stone
ASTM C 136 Sieve Analysis of Fine and Coarse Aggregates
ASTM D 422 Particle-Size Analysis of Soils
ASTM D 1140  Amount of Material in Soils Finer than the No. 200 (75-micrometer) Sieve
ASTM D 1556  Density and Unit Weight of Soil in Place by the Sand-Cone Method

ASTM D 1557  Laboratory Compaction Characteristics of Soil Using Modified Effort
(56,000 ft-Ibf/cu. ft. (2,700 KN-m/cu. m.))

ASTM D 2167  Density and Unit Weight of Soil in Place by the Rubber Balloon Method

ASTM D 2487  Classification of Soils for Engineering Purposes (Unified Soil
Classification System)

ASTM D 2922  Density of Soil and Soil-Aggregate in Place by Nuclear Methods (Shallow
Depth)

ASTM D 2974  Moisture, Ash, and Organic Matter of Peat and Other Organic Materials
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ASTM D 3017  Water Content of Soil and Rock in Place by Nuclear Methods (Shallow

Depth)

ASTM D 4318  Liquid Limit, Plastic Limit, and Plasticity Index of Soils

ASTM D 5519  Particle Size Analysis of Natural and Man-Made Soils

COMMONWEALTH OF MASSACHUSETTS, DEPARTMENT OF HIGHWAY'S

State Specifications (1995) Standard Specifications for Highways and Bridges, as

amended. The publication will be referred to as the “State
Specifications”

ENGINEERING MANUALS (EM)

EM 1110-2-1906 Laboratory Soils Testing

SUBMITTALS

The following shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES:

SD-01 Preconstruction Submittals: G

Excavation Plan

a.

C.

Proposed construction sequence shall address the following: Protection of utilities
and structures; excavation of channel sediment and bank soil; method to minimize
conveyance of contaminated material over remediated areas; sequence for drilling
caissons, if required; and installing soldier piles, lagging, and anchors and
permanent steel sheet pile retaining walls and anchors. Means, methods, and
sequence for the backfill placement methods and equipment shall be specified.
The means and methods for incorporating and sequencing the temporary erosion
control measures specified in 02370 STORMWATER AND EROSION
CONTROL: IN-RIVER WORK shall be included.

The method for coordinating survey control (real-time) with the General
Contractor during construction, and minimizing excavation volumes while
ensuring that the work conforms to excavation grades shown in the Plans in
accord with the tolerances listed in this Specification, shall be described.

A dewatering plan that shows the location of all temporary dams, pumps, sumps,
pipelines, filters, sedimentation basins, and other equipment necessary to handle
leakage through and around the dam and infiltration of groundwater into the work
area. The plan shall address the installation of a temporary dam at the downstream
(discharge) end of the by-pass pipes to prevent the flow of water into the work
area. The plan shall include a list of the products to be used for dewatering,
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subject to the approval of the Engineer. The piping materials, route to discharge to
the river, and route to the water treatment system shall also be included in the
plan. The plan shall include methods to minimize leakage into work areas and to
prevent the discharge of suspended sediment to the treatment system. The plan
may be modified and resubmitted as work proceeds in the event the Excavation
Subcontractor elects to revise the work or materials described in the plan.

d. A schedule for all specified earthwork and riverbank inspections that includes
inspection frequencies and reporting, the names and addresses of all
testing/inspection firms, qualifications of their personnel, and applicable permits
and licenses.

e. See additional requirements for the Excavation Plan listed in Specification
Section 02111, HANDLING OF EXCAVATED MATERIAL AND BACKFILL.

SD-06 Test Reports
In-place compaction testing data.

Visual inspection reports.
1.3 SUBSURFACE DATA

Subsurface soil boring logs are available in the Pre-Design Summary, 1.5-Mile Removal
Action - Phase 2. These data represent the subsurface information available; however,
variations may exist in the subsurface between boring locations.

1.4  SOIL AND SEDIMENT EXCAVATION

Soil and sediment excavation shall include the satisfactory removal of all materials not
classified as boulder excavation, concrete excavation, embedded debris, or ordered
excavation. Soil and sediment excavation shall include earthen and fill material located
within the Limit of Excavation shown on the Drawings, except those specified below. As
indicated on the subsurface investigation logs available in the Pre-Design Summary, 1.5-Mile
Removal Action - Phase 2, soil and sediment includes boulders and debris less than 5 feet in
nominal diameter, concrete of less than 1 cubic yard volume, alluvial cobbles, gravel, sand,
silt, clay, glacial till, and fill. Additionally, stumps and roots are considered incidental to the
excavation of sediment and soil and are, therefore, included in this classification of
excavation but must be kept segregated from soil and sediment. Metallic debris is considered
incidental to soil and sediment excavation.

1.5 BLASTING

Blasting will not be permitted.
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UTILIZATION OF EXCAVATED MATERIALS

Unless otherwise directed, materials removed from excavations shall be carefully placed in
sealed trucks provided by the Excavation Subcontractor such that contamination of the
outside of the vehicle and leakage from the vehicle does not occur. Segregation of the various
types of materials (TSCA and non-TSCA soil and sediment, stumps, boulders, and concrete)
shall be maintained by placing these materials in designated trucks. Unless otherwise
approved by the Engineer, no excavated material shall be reused on-site for fill of any sort, or
disposed of to obstruct the flow of any stream, endanger a partly finished structure, impair
the efficiency or appearance of any structure, or be detrimental to the completed work in any
way.

CONSTRUCTION TOLERANCES

The finished excavation surface and fill/stone layer thickness shall not deviate from the lines
and grades shown on the Drawings unless directed by the Engineer. Excavation beyond the
neatline will not be paid. The Excavation Subcontractor will be responsible for off-site
transport and disposal of contaminated material resulting from unapproved over-excavation
beyond the neatline tolerances provided below, as well as associated additional backfill costs.
Tolerances are measured perpendicular to the indicated neatlines. Extreme limits of the
tolerances given shall not be continuous in any direction for more than five times the nominal
stone dimension nor for an area greater than 1,000 square feet of the surface.

Deviation
Material (feet)
Excavation/Subgrade -0.15t0 0
Filter Material -0.15to +0.15
Common/Structural Fill -0.15to +0.15
Riprap -25%dmax t0 +15%dmax
Topsoil 0to +0.15

Note: dmax IS the maximum nominal riprap size in feet.

Due to the shape and size of riprap and the inherent difficulties associated with fine-grading
riprap, a range of surface tolerance has been provided. Measurements of finished elevations
for riprap shall be taken within a 12-inch radius of the horizontal location established on the
subgrade.

The work shall be built to the required elevations, slope, and grade, and the outer surfaces
shall be even and present a neat appearance. Placed material not meeting these limits shall be
removed or reworked as directed by the Engineer. Payment will not be made for excess
material that the Engineer leaves in-place.
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Excavation shall conform to the grades shown on the drawings. In the event of
overexcavation beyond the neatline, the work shall be stopped.

PART 2 PRODUCTS

The backfill materials will be tested, procured, and delivered to the worksite by the
Excavation Subcontractor in accordance with this specification and with Section 02111
HANDLING OF EXCAVATED MATERIAL AND BACKFILL. Physical/geotechnical
testing shall be performed by the Excavation Subcontractor. Chemical testing shall be
performed by the General Contractor. Test samples shall be representative samples taken in
the presence of the Contracting Officer. The Excavation Subcontractor shall place the
backfill materials in accordance with the Drawings and Specifications.

21  COMMON FILL

Common fill shall be obtained or produced from approved sources and shall consist of
durable (non-calcareous) mineral soil and rock products. Common fill shall be free of organic
materials, loam, wood, trash, or other objectionable materials which may be decomposable,
compressible, or which cannot be properly compacted.

Material shall classify as SC, SM, SW, SP-SM, GC, GM, or GW according to the Unified
Soil Classification System (USCS), unless otherwise approved by the Engineer for use to
construct a specific work element.

Liquid limit shall not exceed 40% and plasticity index shall not exceed 10%.
Maximum clod size shall not exceed 4 inches.
Material shall have an organic content less than 6% as measured by ASTM D 2974.

Material shall have a maximum dry density not less than 110 pounds per cubic foot (pcf) as
determined by American Society for Testing and Materials (ASTM) D 1557, Method C,
except for manufactured topsoil.

Common fill placed on riverbanks shall contain no rocks or rock fragments larger than one-
half of the compacted thickness of the lift (refer to Paragraph 3.6 for lift thickness
requirements) in which the material is placed and shall be such that no voids are left in the
fill as constructed. Common fill shall have physical properties which permit its ready
spreading and compacting. The moisture content of common fill shall be adjusted to provide
the specified compaction and ensure a stable embankment.

2.2 STRUCTURAL FILL

Structural fill shall meet the quality, durability, and composition, i.e., gradation requirements
for State Specification M2.01.7 Dense Graded Crushed Stone.
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Sieve Size Percent Finer by Weight
3-inch 100
2-inch 75 to 100
No. 4 40 to 100
No. 40 10 to 45
No. 200 Oto 12

2.3  FILTER MATERIAL

The filter material shall be well-graded and composed of hard, durable particles, and shall not
contain organic matter; thin, flat, and elongated pieces; or soft, friable particles in quantities
considered objectionable by the Engineer. The aggregate shall meet the quality requirements
of ASTM C 33 and the gradational requirements specified in the following tables.

2.3.1 Filter Material

Filter material shall conform to the following gradational requirements and shall satisfy the
State Specification for quality, durability, etc. as specified in Section M2 of the State
Specifications:

Sieve Size Percent Finer by Weight
7-inch 100
4-inch 80-100
2Y%-inch 68-88
Y-inch 20-50
No. 4 5-40
No. 40 0-15

24  STONE

Stone protection materials shall consist of hard, durable, and sound quarried rock fragments
furnished by and at the expense of the Excavation Subcontractor. Each stone shall have a
density of not less than 165 pcf based on the saturated surface dry specific gravity
determined in accordance with ASTM C 97. The stones shall be irregular and angular in
shape and shall be free from open or incipient cracks, seams, structural planes of weakness,
or other defects that would tend to increase unduly their deterioration from natural causes and
from handling and placing. No stone in the material shall have its long dimension exceeding
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3 times its short dimension. Stone protection material shall be well-graded between the
maximum and minimum stone sizes furnished. The maximum and minimum sizes furnished
shall be selected to produce a material without “skip gradation” with stone sizes within the
limits specified. All stones for the production of stone protection material shall be obtained
from one general rock type in one quarry. The rock shall be selected and placed so that the
entire finished surface of stone protection will be of uniform appearance.

2.4.1 Riprap

Only quarried stone shall be used. The minimum stone density shall be 165 pcf. Stone shall
be hard, durable, and angular in shape; resistant to weathering; and shall conform to the
tables below. Material shall be well-graded and free of overburden, spoil, shale, and organic
material.

In the following tables, the “(max)” size stone is the permissible maximum stone size and the
“(min)” size stone is the permissible minimum size stone. Stone protection materials may
contain up to 10%, by weight, of air-dried rock fragments, spalls, and dust with each particle
weighing less than the permissible minimum stone size. No particles weighing less than the
permissible minimum stone size shall be defined as a stone in stone protection materials. In
computing percentages by weight of stone in the preceding table, the weight of particles
weighing less than the permissible minimum stone size shall not be included in the total
weight. Approximate stone size is provided for information only and is based on a specific
gravity of 2.65.

9-inch Riprap
Approximate Stone | Limits of Stone Percent Lighter
Size in inches Weight in Ib. by Weight
6.7 t0 9.0 15 to 36(max) 100
5.2t06.0 7t011 50
3.4t04.6 2(min) to 5 15

12-inch Riprap

Approximate
Stone Size in Limits of Stone Percent Lighter by
inches Weight in Ib. Weight
8.91012.0 35 to 86(max) 100
7.0t0 8.0 17 to 26 50
4.6t06.0 5(min) to 13 15
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18-inch Riprap

Approximate Stone

Limits of Stone

Percent Lighter by

Size in inches Weight in Ib. Weight
13.3t0 18.0 117 to 292(max) 100
10.5t0 12.0 58 to 86 50

7.1t09.5 18(min) to 43 15

2.5  SELECT GRANULAR FILL

Select granular fill shall be natural mineral soil consisting of durable (non-calcareous)
granular aggregates. The gradation of the soil shall conform to the limits specified in the
following tables and the maximum size of any stone or fragment shall not exceed two-thirds
of the compacted thickness of the layer being placed. The material shall be obtained from

sources approved by the Engineer.

2.5.1 Bank Run Gravel

2.5.2 Select Gravel

Material shall conform to requirements of Massachusetts Highway Department (MHD), State

Sieve Size Percent Finer by Weight
6-inch 100
No. 4 25t0 70
No. 200 Oto 12

Specification for Material M1.03.0, Type b.

Sieve Size Percent Finer by Weight
3-inch 100
1/2-inch 5010 85
No. 4 40to 75
No. 50 810 28
No. 200 Oto 10
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26  PROCESSED AGGREGATES

Processed aggregates shall be obtained or produced from sources approved by Engineer, and
shall consist of granular mineral soils having gradations as specified below:

2.6.1 Sand

Sieve Size Percent Finer by Weight
3/8-inch 100
No. 200 0to 10

2.6.2 Processed Gravel

Material shall conform to requirements of State Specification for Material M1.03.1 Processed
Gravel for Sub-base. (Material meeting State Specification M2.01.7 Dense Graded Crushed
Stone for Sub-base will also be acceptable for gravel roadway applications.)

Sieve Size Percent Finer by Weight
3-inch 100
1 1/2-inch 70 to 100
1/4-inch 50 to 85
No. 4 30 to 60
No. 200 O0to 10

2.6.3 Screened or Crushed Stone

Screened or crushed stone shall consist of clean, durable fragments of either ledge, rock, or
boulders, or both, of uniform quality, reasonably free from thin or elongated pieces. Material
shall conform to the gradation requirements of Massachusetts Highway Department (MHD)
State Specification for Material M2.01.1, M2.01.2, and M2.01.4.
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Percent Finer by Weight
3/4-inch 1 1/2-inch
Sieve Size Crushed Stone Crushed Stone
2-inch -- 100
1 1/2-inch -- 95 to 100
1-inch 100 35t0 70
3/4-inch 90 to 100 0to 25
1/2-inch 10 to 50 --
3/8-inch 0to 20 --
No. 4 0to5 --
2.7  TOPSOIL

Replacement topsoil as specified on the Drawings will be derived from approved off-site
sources. Topsoil sources shall include, but not be limited to, those created by natural
geological processes or those manufactured by the addition of compost to a base soil. Topsoil
shall have a texture of a loose friable loam with no admixture of refuse or material toxic to
plant growth. Topsoil shall be free of stones, lumps, stumps, or similar objects larger than 2
inches in greatest diameter, subsoil, roots, weeds, sticks, leaves, paper, or any other
deleterious materials.

Topsoil for this project is intended for application to well-drained side slopes. The presence
of the correct nutrients and pH status in the soil is necessary for healthy plant growth. All
topsoil shall comply with the ASTM D 5268 standard. As specified in the standard a sample
of material must first be screened over a No. 4 sieve. The material retained on the No. 4
sieve shall be considered deleterious material and shall not exceed 5% of the sample by mass.
The material passing the No. 4 sieve shall then be tested for each of the following
characteristics and meet the requirements specified:
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Compositional Test Method/Calculation Percentage by
Category Mass/pH
Organic Material ASTM D 2974 21020
Sand Content ASTM D 1140 (percent retained on | 20 to 60

No. 200 sieve)

Silt and Clay Content Difference between 100 and the | 35to 70
sum of sand and organic material
percentages.

pH ASTM D 4972 Sto7

The total organic matter content can be amended with compost from approved sources. If
topsoil is to be amended with compost, the compost shall be free of weak seeds and comply
with EPA Chapter 40 CFR Part 503 (e.g., pathogens, metals). Compost shall be an organic
substance produced by the biological and biochemical decomposition of source-separated
compostable materials that may include, but are not limited to, leaves and yard trimmings,
food scraps, food processing residues, manure and/or other agricultural residuals, and/or
wood chips. The compost shall have a loose and granular texture with the following
characteristics or properties:

30 to 60 % organic matter content.

0.5 to 2.0 % total Kjeldahl nitrogen content.
6.51t0 7.5 pH.

Maximum particle size less than 1 inch.
Conductivity of less than 5 mmhos/cm.

Samples of the compost must be tested and approved for use by the Engineer prior to
blending with soil. After blending is complete, the product shall be tested to ensure it meets
the physical and chemical requirements stated herein.

28  GEOTEXTILE

Geotextile to be used in conjunction with general site construction (e.g., temporary
applications, drainage swales, etc.) shall conform to the following mechanical and hydraulic
properties. The geotextile manufacturer shall furnish a certificate of compliance (letter) that
states that the geotextile manufactured and delivered to the site meets or exceeds the
requirements of this specification along with quality control test results and the
manufacturer’s recommendations for handling, storage, and installation.
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Geotextile
ASTM Test
Property Method Unit Required Value'
Matrix -- Nonwoven

Unit Weight? D 4833 ozlsy 8

Puncture Strength D 4751 Ibs 100
Apparent Opening Size D 4632 min. < No0.80 sieve

Grab Strength (MD) D 4632 Ibs 200
Grab Elongation D 4632 % > 50

Trapezoidal Tear Strength D 4533 Ibs 80
Mullen Burst Strength D 3786 psi 325
Permittivity D 4491 sec™ >0.8

UV Resistance® % strength

(@500 hours) D 4355 retained >70

NOTES:
'Minimum average roll value (MARV).
’For information only, not a required property.

*Manufacturer’s certification required that states product meets or exceeds required value
for typical roll values.

29 DEWATERING SYSTEM

The dewatering system shall consist of pumps, sumps, pipelines, sediment filters,
sedimentation basins, and other equipment necessary for the collection, removal, and
disposal of surface water and groundwater within each containment cell. Dewatering shall be
accomplished with sumps and pumps, and/or such other means selected and designed by the
Excavation Subcontractor and acceptable to the Engineer.

PART 3 EXECUTION

3.1 GENERAL EXCAVATION

The Excavation Subcontractor shall perform excavation of each type of material encountered
within the limits of the project to the lines, grades, and elevations indicated and as specified.
Grading shall be in conformity with the typical sections shown and the tolerances specified.
Unsatisfactory materials encountered within the limits of the work shall be stabilized in-place
or excavated below grade and replaced as directed by the Engineer. During construction,
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excavation and fill shall be performed in a manner and sequence that will provide proper
drainage at all times.

Excavation along the riverbank toe and within the riverbed shall proceed in a manner such
that any area that has been excavated can be protected and/or stabilized in advance of an
anticipated storm event during which the dam may be overtopped. The Excavation
Subcontractor shall have materials, equipment, and personnel on-hand to implement
protection and/or stabilization measures if and when directed by the Engineer. Protection
and/or stabilization may be in the form of final restoration or in the use of temporary
materials such as sacrificial riprap, articulating concrete block, plastic sheeting, etc.

During and following completion of excavation along and in close proximity to the riverbank
toe and before final restoration, the Excavation Subcontractor shall implement a riverbank
inspection program, which shall consist of visual inspections of the riverbank, roadways,
utilities, and structures immediately adjacent to the excavated area at least twice daily, and
more frequently if warranted by conditions and as directed by the Engineer.

Due to the potential for snow to accumulate on the riverbanks, both from natural deposition
and snow plowing operations on adjacent streets and properties, the Excavation
Subcontractor must be particularly vigilant of potential slope instabilities at this time. The
snow, acting as a surcharge load, could cause slope instabilities and because the ground will
not be visible, it will not be possible to observe the formation or development of tension
cracks on the ground surface. The Excavation Subcontractor should also be aware of the
potential for snow to slide into the work area from the riverbanks. Based on these conditions
and the above-mentioned site inspections, the Engineer may implement additional conditions
monitoring activities such as vibration and settling monitoring at specific locations to support
slope stabilization implementation decision-making.

If areas of potential instability are observed, the Excavation Subcontractor shall immediately
notify the Engineer. It is anticipated that, at a minimum, immediate placement and
compaction of structural fill at the toe of the riverbank will be required to stabilize the
riverbank. However, required actions will be directed by the Engineer on a case-by-case
basis. Temporary closure of roadways, driveways, and parking lots may also be required.

3.1.1 Excavation of Riverbanks and Channel

Excavation of riverbanks and channel shall be accomplished by cutting accurately to the
cross sections, grades, and elevations shown, or as directed. Excavation shall be initiated at
the top of bank and shall proceed down slope unless otherwise approved by the Engineer.
Riverbanks and channel shall not be excavated below grades shown. Excessive excavation
shall be backfilled to grades shown with compacted common fill at the Excavation
Subcontractor’s expense. The Excavation Subcontractor shall maintain excavations free from
detrimental quantities of water, leaves, brush, sticks, trash, and other debris until final
acceptance of the work.
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3.1.2 Excavation for Structures

Excavations shall be made to the lines, grades, and elevations shown, or as directed.
Excavations shall be of sufficient size to permit the placement and removal of forms for the
full length and width of structure footings and foundations as shown. Rock or other hard
foundation material shall be cleaned of loose debris and cut to a firm, level, stepped, or
serrated surface. Loose disintegrated rock and thin strata shall be removed. When concrete or
masonry is to be placed in an excavated area, the bottom of the excavation shall not be
disturbed.

3.1.3 Excavation to Till or Bedrock

Excavations shall be made to the lines, grades, and elevations shown. If till or bedrock is
encountered, the Excavation Subcontractor shall terminate excavation work and notify the
Engineer. The Engineer may elect to continue excavation of the material to a specified depth
or to terminate excavation activities.

3.2  SELECTION OF FILL MATERIAL

Fill material shall be selected to meet the requirements and conditions of the particular fill for
which it is to be used. Fill material will be provided by the Excavation Subcontractor as
described in Section 02111 HANDLING OF EXCAVATED MATERIAL AND BACKFILL.

3.3  OPENING OF EXCAVATION

The Excavation Subcontractor shall notify the General Contractor sufficiently in advance of
the opening of any excavation to permit elevations and measurements of the undisturbed
ground surface to be taken.

The Excavation Subcontractor shall prepare plans detailing the proposed sequence of work.
In-river work will be divided appropriately in accordance with these plans and shall proceed
from one area to the next as indicated in the plan. Riverbank work shall proceed in
coordination with in-river work to limit migration or erosion of existing bank soil into the
work areas. Additionally, the work shall be coordinated such that conveying of contaminated
material over restored areas is minimized to prevent releases of contaminated material to
restored areas. Limits of riverbank work and final grades shall conform to the Drawings.

3.4 DEWATERING AND CONVEYING

The Excavation Subcontractor shall remove river water and provide adequate dewatering to
prevent standing water in the excavation. Excavation Subcontractor shall be responsible for
water management of all outfall pipes that discharge into the excavation area.

The initial dewatering sequence shall include the following tasks:
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Pump the water from within the work area using a pump intake and flow rate to
minimize suspending and entraining solids.

Water pumped from within the work area shall be discharged to the river until 6
inches of water remains in the work area near the pump intake.

Water pumped from the work area shall be routed to the treatment system when the
water depth in the containment cell is decreased to 6 inches, or if the Engineer
determines that excess turbidity or sheens are visible in the water discharged from the
containment cell.

The Excavation Subcontractor shall isolate the terminus of outfalls from the work
area using sheet pile, sumps and pumps, and other methods as approved in the
dewatering plan as shown on the Drawings. Accumulated storm water may be
discharged to the river.

The Excavation Subcontractor shall provide temporary rock outlet protection at the
terminus of all dewatering discharge lines that discharge to the river and other
erosion-sensitive areas. This work will not be paid for separately and will be included
as part of the unit price for Excavation as described in Section 01025
MEASUREMENT AND PAYMENT.

The dewatering system shall conform to the following general guidelines:

a.

Design dewatering system to maintain water levels such that excavation is generally
dry so that the work is not impeded, to limit movement of soil fines, and to allow
excavation and placement of fill without damaging subgrade, subject to approval of
the Engineer.

Grade and ditch the site as necessary to direct surface runoff away from open
excavations and subgrade surfaces.

Provide and maintain temporary trenches, drain pipes, sumps, pumps, and other
equipment to keep all excavations generally dry. The Excavation Subcontractor is
responsible for collecting and removing all groundwater seepage, surface water
runoff, and wastewater from construction activities to the wastewater treatment
facility.

Provide means to minimize silt and fine sand from being transported with the water
to the treatment system.

Provide stormwater runoff control to prevent upland runoff from entering the work
area during remediation.

After initial dewatering of the work area to within 6 inches of the riverbed, pumped
surface water and groundwater shall be conveyed to the water treatment system. The
Excavation Subcontractor shall size equipment appropriately, based on past
experience on the 1.5-Mile Removal Action between Lyman Street and EIm Street
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and the anticipated conditions for areas of the reach between EIm Street and Dawes
Avenue. The current water treatment system is permitted to discharge up to 500 gpm
of treated water.

g. On-site groundwater recharge pits will not be permitted.

h. Under no circumstances place fill, place concrete, or install piping and appurtenances
in excavations containing standing water without permission to proceed from the
Engineer.

i. The Excavation Subcontractor shall control groundwater so as to prevent softening of
the bottom of excavations, or formation of “quick” conditions or “boils” during
excavation. The Excavation Subcontractor shall design, install, maintain, and operate
dewatering systems so as to minimize removal of the natural soils (e.g., by “piping”).

J.  The Excavation Subcontractor shall operate dewatering pumps in the work areas so
as to minimize noise and in compliance with applicable State of Massachusetts
provisions for noise control.

3.5 PREPARATION OF GROUND SURFACE FOR BACKFILL

3.5.1 General Requirements

Ground surface on which fill is to be placed shall be free of standing water; live, dead, or
decayed vegetation; rubbish; debris; other unsatisfactory material; and compacted to a
reasonably firm and stable surface. If excessively soft, yielding, and unstable areas are
encountered, the Excavation Subcontractor shall, at the direction of the Engineer, undercut
the soft material and replace it with 3-inch processed gravel or other engineer-approved
material as required to achieve a stable subgrade surface. This material shall be placed and
compacted to return the subgrade surface to the required elevation. Alternately, a soft area
may be stabilized using a chocking technique which shall require the placement of gravel, as
directed by the Engineer, on the soft area. The gravel shall be pushed into the soft material
until a stable surface is achieved. The stabilized surface shall meet the permissible excavation
tolerances.

3.5.2 Frozen Material

Backfill to support structures shall not be placed on a foundation that contains frozen
material. All material below structures that freezes or has been subjected to freeze-thaw
action during the construction work shall be thawed, dried, reworked, and recompacted to the
specified criteria before additional fill material or the structure is placed.
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BACKFILL PLACEMENT AND COMPACTION

The Excavation Subcontractor shall obtain approval for each work area excavation prior to
backfilling. Structural fill and/or common fill shall be used except where other materials are
directed, specified, or shown on the plans. Compaction shall be accomplished with
equipment acceptable to the Engineer. Backfill material shall not contain frozen clumps of
soil, snow, or ice. Minimum compaction requirements expressed as a percentage of
maximum density for various backfill types are as indicated in the following table and text:

Maximum Loose Lift Thickness
(inches)
Compaction in
Percent Hand-Operated Heavy-Duty
_ Maximum Dry Compaction Compaction
Backfill Type Density Equipment Equipment
Structural fill 95 6 12
Common fill 95 6 12
Filter material 90 6 12

Structural fill and common fill shall be placed in loose, horizontal lifts and uniformly
compacted to the percent maximum dry density, based on ASTM D 1557 Method C, as
required in the table. Fill placed on slopes may be accepted if the surface density is less than
95%, at the discretion of the Engineer.

Filter material soils shall be placed in horizontal, loose lifts and uniformly compacted to at
least 90% of maximum density according to ASTM D 1557 Method C. Filter material placed
on slopes may be accepted if the surface density is less than 90%, at the discretion of the
Engineer.

Where common fill or filter material that conforms to specified gradations is too coarse to
permit testing with ASTM D 1557 Method C, the Excavation Subcontractor shall develop a
compaction method that achieves a uniformly dense, non-yielding condition acceptable to the
Engineer. Compaction acceptance shall be based on visual approval of the completed lift.

Backfill shall not be placed behind walls until authorized by the Engineer. Backfill behind
walls and on slopes shall be placed in horizontal lifts not exceeding 6 inches in loose
thickness and uniformly compacted. Failure to place materials in horizontal lifts shall be
justification for the Engineer to require the Excavation Subcontractor to remove and replace
said materials. Backfill adjacent to walls and on slopes supported by walls shall be
compacted with hand-operated equipment to prevent eccentric loading upon or against the
wall. Backfill shall be compacted to at least 95% of maximum dry density according to
ASTM D 1557 Method C.
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Riprap shall be spread in uniform layers conforming to the limits shown on the plans. Placing
and spreading equipment shall be used to eliminate voids, but no specific minimum
compaction is required.

Topsoil shall be placed in one uniform loose lift and lightly compacted. No compaction
testing is required.

The surface of each completed lift shall be scarified to a depth of approximately 3 inches
prior to the placement of a subsequent lift.

3.7  GEOTEXTILES

Geotextile shall be handled, stored, and installed in accordance with the manufacturer’s
recommendations.

3.8  TESTING

In-place compaction testing shall be performed by the Excavation Subcontractor. Inspections
and test results shall be certified by a Registered Professional Civil Engineer. These
certifications shall state that the tests and observations were performed by or under the direct
supervision of the Excavation Subcontractor and that the results are representative of the
materials or conditions being certified by the tests. The Excavation Subcontractor shall
perform proctor test results on the backfill materials as needed.

Field in-place density shall be determined in accordance with ASTM D 2922. ASTM D 1556
or ASTM D 2167 shall be used to check ASTM D 2922 calibration curves and may govern in
the case of a discrepancy depending on test conditions and as directed by the Engineer. When
ASTM D 2922 is used, the calibration curves shall be checked and adjusted using Annex Al
of Method D 2922. The calibration curves furnished with the moisture gauges shall also be
checked along with density calibration checks as described in ASTM D 3017. The calibration
checks of both the density and moisture gauges shall be made at the beginning of the job and
at intervals as directed by the Engineer.

When test results indicate, as determined by the Engineer, that compaction is not as
specified, the material shall be reworked or removed, replaced, and recompacted to meet
specification requirements. Tests on recompacted areas shall be performed to determine
conformance with specification requirements.

3.8.1 Optimum Moisture and Laboratory Maximum Density

The Excavation Subcontractor shall transport the fill material to the work area for
installation. The Excavation Subcontractor shall install the fill material such that the
specified in situ densities are achieved. The Excavation Subcontractor shall condition the
backfill materials to the approximate optimum moisture contents as necessary to achieve
specified in situ densities.
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3.8.2 In-Place Density

a. One test per 5,000 square feet, or fraction thereof, of each lift of fill or backfill areas
compacted by other than hand-operated machines, but not less than two tests per day
when less than 5,000 square feet per day or lift is placed.

b. One test per 1,000 square feet, or fraction thereof, of each lift of fill or backfill areas
compacted by hand-operated machines.

3.8.3 Riprap Testing and Approval

The samples shall be subjected to such tests as are necessary to determine the quality of the
material unless suitable test reports or service records are available that are satisfactory to the
Engineer. Tests to determine the suitability of the rock and gravel materials may include, as
applicable, petrographic analysis, specific gravity, abrasion, absorption, sulfate soundness,
wetting and drying, and freezing and thawing. All testing of the initially proposed source of
material will be made by or under supervision of the Engineer. The approval of a material by
the Engineer, based on test results, examination of the material exposed at the source and
service records, shall not relieve the Excavation Subcontractor, in any way, of the
responsibility of placing a material which meets the requirements specified herein. Approval
of a sample of material for soundness and durability from a source shall not be construed as
approval of all material from that source. The right is reserved to reject, at any time, any or
all portions of the materials in a source or products using the materials from that source when
such materials are unsuitable in the opinion of the Engineer.

3.9 FINISHING

The surface of excavations, backfilled slopes, and subgrades shall be finished to a smooth
and compact surface in accordance with the specified tolerances and the lines and grades
shown on the plans.

3.10 PLACING TOPSOIL

On areas to receive topsoil, the compacted subgrade soil shall be scarified to a 3-inch depth
for bonding of topsoil with subsoil. Topsoil then shall be spread evenly and graded to a depth
sufficiently greater than that shown on the plans so that after natural settlement the completed
work will conform to elevations shown on the plans.

Topsoil shall not be spread when frozen or excessively wet or dry. Material required for
topsoil in excess of that produced by excavation within the grading limits shall be obtained
from approved off-site areas.
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3.11 PLACING

3.11.1 General

Structural fill, common fill, filter material, and riprap shall be placed and compacted on the
riverbed prior to placing restoration materials on banks. Restoration activities must progress
from the riverbed to the bank. Bank restoration must proceed from the toe to the top of bank.
In areas where retaining walls are to be installed, walls shall be installed prior to initiating
restoration of the bank at that location.

3.11.2 Base Preparation

Areas on which filter material and riprap are to be placed shall be graded and/or dressed to
conform to cross sections shown on the Drawings within the specified tolerance from the
theoretical slope lines and grades. The Engineer shall approve the prepared base. Where such
areas are below the allowable minus tolerance limit, they shall be brought to grade by fill
with earth similar to the adjacent material and then compacted to a density equal to the
adjacent in place material. Immediately prior to placing the filter material, the Engineer will
inspect the prepared base and no material shall be placed thereon until that area has been
approved.

3.11.3 Placement of Filter Material

3.11.3.1 Placement of Filter Material on Prepared Base

Filter material shall be spread uniformly on the prepared base to the slope lines and grades as
indicated on the Drawings and in such manner as to avoid damage to the prepared base.
Placement shall begin at the bottom of the area to be covered and continue up slope.
Subsequent loads of material shall be placed against previously placed material in such a
manner as to ensure a relatively homogenous mass. Placing of sand, gravel, and crushed
stone by methods that tend to segregate the particle sizes within the filter material or cause
mixing of adjacent materials will not be permitted. The filter material shall be finished to
present an adequately even surface, free from mounds or windrows. Any damage to the
surface of the prepared base during placement of the material shall be repaired before
proceeding with the work. Compaction of the filter material shall be as described previously.

3.11.4 Placement of Riprap

3.11.41 General

Riprap shall be placed on the filter material within the limits shown on the Drawings.
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3.11.4.2 Placement

Riprap shall be placed in a manner that will produce a well-graded mass of rock with the
minimum practicable percentage of voids, and shall be constructed, within the specified
tolerances, to the lines and grades shown on the Drawings or staked in the field.

Riprap shall be placed by means of truck, crane-operated skip-pan (box), dragline bucket,
clamshell, rock-bucket, hydraulic excavator (“"Gradall"), trackhoe, or other approved
equipment. Pneumatic-tired front-end loaders also may be used provided that, in the opinion
of the Engineer, no degradation of the rock occurs.

Riprap shall be placed to its full course thickness in one operation and in such manner as to
avoid displacing the filter material. The large stones shall be well distributed and the entire
mass of stones in their final position shall be graded to conform to the gradation specified.

Placement shall begin at the bottom of the area to be covered and continue up slope.
Subsequent loads of material shall be placed against previously placed material in such a
manner as to ensure a relatively homogenous mass. The finished riprap shall be free from
objectionable pockets of small stones and clusters of larger stones.

Placing riprap in layers will not be permitted. Placing riprap by dumping it into chutes, or by
similar methods likely to cause segregation of the various sizes, shall not be permitted.
Placing riprap by dumping it at the top of the slope and pushing it down the slope shall not be
permitted. Care shall be used if equipment is operated on the completed stone protection
system.

The desired distribution of the various sizes of stones throughout the mass shall be obtained
by selective loading of the material at the quarry or other source, by controlled dumping of
successive loads during final placing, or by other methods of placement that will produce the
specified results. Each truckload shall be representative of the gradation requirements.

Rearranging of individual stones shall be required to the extent necessary to obtain a well-
graded distribution of stone sizes as specified above. Manipulating stone by means of dozers
or other blade equipment may be permitted, if in the opinion of the Engineer, the underlying
filter materials are not disturbed.

The Excavation Subcontractor shall maintain the stone protection until accepted by the
Engineer, and any material displaced prior to acceptance shall be replaced at the Excavation
Subcontractor’s expense to the lines and grades shown on the Drawings.

3.12 EQUIPMENT

No heavy-duty equipment, i.e., dozers, excavators, heavy-duty rollers, shall be operated on
slopes. All backfill materials placed behind walls and on slopes behind walls shall be
compacted using hand-operated compaction equipment, unless otherwise permitted in
specifications.

END OF SECTION
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SECTION 02930

BANK REVEGETATION
PHASE 2

PART 1 GENERAL

1.1  INTRODUCTION

This Section includes specifications for restoring the riverbank vegetation at the project site
subsequent to excavation, including those portions of the bank extending from the upper
limit of the riverbank rock armor to the limit of remediation. Riverbank restoration methods
consist of constructing a hard structure riverbank toe (e.g., rock armor, concrete blocks) and
applying revegetation treatments upslope to the limit of remediation. Revegetation
treatments shall follow the completion of topsoiling and final bank grading and shall include
seeding, installation of erosion control blankets, and planting of trees and shrubs. Specific
areas to receive revegetation treatments are indicated on the Drawings. This work shall
include furnishing all necessary submittals for plants, seeds, erosion control blankets,
materials, equipment, and labor, as well as the care and replacement of plants and seeded
areas during the Plant Establishment Period, in accordance with the plans and specifications
and as implemented under the direction of the Engineer.

1.2  SUBMITTALS

Government approval is required for submittals with a "G" designation; submittals not
having a "G" designation are for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for the Government. The
following shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES:

SD-01 Pre-Construction Submittals; G
Statement of qualifications (resume) of the restoration specialist overseeing the
riverbank planting work. The restoration specialist’s qualifications must include at
least 5 years of experience in the design and implementation of similar revegetation
projects and an undergraduate degree in a science pertinent to the proposed
restoration work (e.g., hydrology, botany, biology, civil engineering).

SD-03 Product Data
Equipment

A listing of equipment to be used for the revegetation operations.
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Delivery
Delivery schedules.
Plant Establishment Period

Calendar time period for the plant establishment periods. When there is more
than one establishment period, the boundaries of the planted areas covered for
each period shall be described.

Maintenance Record

Maintenance work performed, locations and quantities of plant losses and
replacements, and diagnosis of unhealthy plant material.

Invasive Plant Control; G

The Invasive Plant Control Plan shall describe the sequence of treatment work, species to be
treated, and estimated date of implementation during the plant establishment period. If a
herbicide is to be used, the plan shall include the herbicide trade name, U.S. Environmental
Protection Agency (EPA) registration number, chemical composition, formulation, concentration
of original and diluted material, application rate of active ingredients, method of application, area
treated, amount applied, the name and state license number of the state-certified applicator, Spill
Prevention Control and Countermeasures Plan, and proposed weather conditions needed for
application.
Invasive plants are plants that have spread into native or minimally managed plant
systems in Massachusetts. These plants cause economic or environmental harm
by developing self-sustaining populations and becoming dominant and/or
disruptive to those systems. Invasive plants referred to in this document are those
plants listed in A Guide to Invasive Plants in Massachusetts®.

SD-07 Certificates; G

Plant Material

Seed Mix

Erosion Control Blankets
Mulch Mats

Fertilizer

Compost

Herbicide

Prior to delivery of materials, certificates of compliance attesting that materials
meet the specified requirements. Certified copies of the material certificates shall
include:

! Weatherbee, P.B., P. Somers, and T. Simmons. 1998. A Guide to Invasive Plants in Massachusetts. Massachusetts
Division of Fisheries and Wildlife.
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a. Plant Material—Classification, botanical name, common name, stock
type, size, quantity by species, date harvested, and location where grown.

b. Seed Mix—Species list with botanical name, common name, and percent
by weight of each species in the mix.

c. Erosion Control Blankets and Mulch Mats—Technical specifications and
product performance data.

d. Fertilizer—Chemical analysis and composition percent.
e. Compost—Specifications on source of compost, maximum particle size,
pH, percent organic matter, conductivity, and total nitrogen content.
Document compost compliance with EPA Chapter 40 CFR Part 503.
f. Herbicide—EPA registration number and registered uses.
SD-10 Operation and Maintenance Data
Maintenance Instructions
Instruction for year-round care of installed plant material.
SD-11 Closeout Submittals
Planting Record Drawings; G
Scale drawings indicating the recorded number and locations of each plant

installed and the areas seeded. Also, in red line on a print of the Drawings, record
any changes made to the planting layout during installation.

1.3 SOURCE INSPECTIONS

The nursery or source of plant materials and the source of delivered topsoil and compost shall
be subject to inspection.

1.4  DELIVERY, INSPECTION, STORAGE, AND HANDLING
1.4.1 Delivery
A delivery schedule shall be provided at least 10 calendar days prior to the first day of

delivery of plants, seed, and erosion control blankets. A delivery schedule shall be provided
for each batch of materials if phased construction and planting occur.
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14.1.1 Plant and Seed Identification

Plant material shall be identified with attached, durable, waterproof labels and weather-
resistant ink, stating the botanical (i.e., Latin) plant name and size. Seed mixes shall be
clearly marked to identify the contents of the mix in regard to species (botanical names),
percent by weight of each species in the mix, and place (i.e., state) of origin of each species.

1412 Protection During Delivery

Plant material shall be protected during delivery to prevent desiccation, heat stress, and
damage to the branches, trunk, bark, root system, or earth ball. Branches shall be protected
by tying-in. Exposed branches shall be covered during transport. Seed shall be protected
during delivery to prevent wetting, water damage, or exposure to high temperatures (> 90°F).

14.1.3 Soil Amendments

Soil amendments shall be delivered to the site in the original, unopened containers bearing
the manufacturer's chemical, physical, and/or biological analyses. In lieu of containers, soil
amendments may be furnished in bulk. The specifications listed in Subsection 1.2
SUBMITTALS shall be provided for bulk deliveries. For the purpose of this specification,
soil amendments shall include fertilizer, lime, microbial inoculants, and compost. Natural
peat products will not be accepted as a soil amendment.

1414 Herbicide Material

Herbicide material shall be delivered to the site in the original, unopened containers bearing
legible labels indicating the EPA registration number and the manufacturer's registered uses.

1.4.2 Inspection

Plant materials shall be inspected upon delivery and checked for species, size, quantities, and
unauthorized substitution and to establish nursery-grown status or harvesting location. Plant
material showing desiccation, abrasion, sun-scald injury, disease, disfigurement, or
unauthorized substitution shall be rejected.

Plant material shall be well-shaped; vigorous and healthy with a well-branched root system;
and free from disease, harmful insects and insect eggs, sun-scald injury, disfigurement, or
abrasion. Plant material shall exhibit typical form of branch-to-height ratio and shall meet
the caliper or height measurements specified. Plant material that measures less than
specified, or has been poled, topped off, or headed back, shall be rejected. Plant material
shall show new fibrous roots, and the root mass shall retain its shape when removed from the
container. Plant material with broken or cracked balls, or broken containers, shall be
rejected.
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1.4.3 Storage
1431 Plant Material Storage

Plant material not installed on the day of arrival at the site shall be stored and protected in
designated areas. Plant material shall not be stored longer than 30 days and shall be watered
as necessary to promote survival during the storage period. All plant material shall be
protected from direct exposure to wind and sun.

1.4.3.2 Herbicide Storage
Herbicide solutions shall be prepared off-site prior to application. During application
periods, herbicides shall be stored according to manufacturer's instructions by the Planting
Subcontractor and shall be stored away from planting stock and other planting operation
material. Herbicides shall not be stored within the project area during the Plant
Establishment Period.

1.4.3.3 Other Material Storage
Storage of other material shall be in designated areas. Seed, soil amendments, erosion
control blankets, and mulch mats shall be stored in dry locations, out of the sun and away
from contaminants.

1.4.4 Handling

Plant material shall not be injured in handling. Containerized plants shall not be handled by
the trunk or stems. Materials shall not be dropped from vehicles or otherwise mishandled.

1.45 Replacements
In the event of damage or rejection, repairs or replacements shall be made.
1.4.6 Time Limitations

The time limitation between shipping and installing of plants shall not be more than 30 days.

1.5 WARRANTY

Each responsible Planting Subcontractor shall warrantee installed plant materials and seeded
areas against defects, including death, disease, unsatisfactory growth or coverage; herbivory
damage; settling of soils that adversely affects grading and site stability; and dislodgement or
failure of erosion control blankets, except for defects resulting from abuse or damage by
others or unusual phenomenon such as floods greater than a 50-year event.

Plants and seeded areas shall be warranteed to be in a healthy and vigorously growing
condition for the calendar time period specified in Subsection 3.6 PLANT
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ESTABLISHMENT PERIOD. The warranty period shall coincide with the Plant
Establishment Period, and shall commence at the completion of each planting phase, seeding
phase, or bank restoration section. During the warranty period, the Planting Subcontractor
shall replace dead, dying, or unhealthy installed plant material as directed by the Engineer.
When such plant material is determined to be dead or unhealthy in accordance with
Subsection 2.1 PLANT MATERIAL and Subsection 3.6 PLANT ESTABLISHMENT
PERIOD, it shall be replaced one or more times under this warranty.

PART 2 PRODUCTS

2.1 PLANT MATERIAL
2.1.1 Plant Material Classification

All tree and shrub plants shall be derived from stock native to the Northeast (i.e., New
England and New York) and shall consist of nursery-grown stock obtained from Northeast
nurseries. Seed mixes shall be derived from stock native to New England, New York, New
Jersey, or Pennsylvania.

All plant material shall be the species specified. Botanical and common names of supplied
plants shall conform to The Vascular Plants of Massachusetts: A County Checklist?.

2.1.2 Plant Species

Table 02930-1 contains a list of the tree and shrub species to be installed where plant
material is specified. Each of the indicated species is native to the Project Area/region and
has demonstrated high survivorship rates based on revegetation results upstream of the
project area. The species listed shall be installed in two planting zones along the riverbank
(i.e., Upper and Lower Planting Zones).

The Lower Planting Zone is defined as the riverbank area between the top-of-riverbank
armor to the 5-year flood stage elevation. The Upper Planting Zone is defined as the
riverbank area above the 5-year flood stage elevation to the limit of remediation. The 5-year
flood stage elevation varies by station and shall be provided by the Engineer to the Planting
Subcontractor prior to plant installation.

Within each of these planting zones, approximately 75% of the tree species planted shall be
primary species and 25% shall be associate species as described in Table 02930-1. Shrub
species shall be equally distributed and planted in clumps, except for red-osier dogwood
(Comus sericea), which shall be planted in a band just upslope of the riverbank armor as
shown on the Drawings.

2 Sorrie, B. and P. Somers. 1999. The Vascular Plants of Massachusetts: A County Checklist. Massachusetts
Division of Fisheries and Wildlife, Natural Heritage and Endangered Species Program, Westborough, MA 01581.
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Table 02930-1

Tree and Shrub, Species To Be Used for Plantings

Planting

Trees Shrubs
Zones

Bank Armor No Tree Plantings No Shrub Plantings

Band: Red-osier dogwood (Cornus sericea).

Clumps: Silky dogwood (Cornus amomum), northern
arrowwood (Viburnum recognitum), choke cherry
(Prunus virginiana), and winterberry holly (Ilex

Primary: Black willow (Salix nigra) and
Lower Bank silver maple (Acer saccharinum).
Associates: Eastern cottonwood (Populus
deltoids) and box elder (Acer negundo).

verticillata).
Upper Bank Primary: Eastern cottonwood and box elder. Clumps: Northern arrowwood, winterberry holly,
Associates: Black willow and silver maple. silky dogwood, and choke cherry

2.1.3 Types, Sizes, and Planting Distribution

As shown on the Drawings, there are two types of riverbank revegetation methods: Straight
Revegetation (plantings and topsoil) and Geoweb Revegetation (plantings, topsoil, and Geoweb).
Table 02930-2 provides details on the plant sizes and installation densities and distribution for
the Straight Revegetation areas. Geoweb Revegetation uses these same specifications except the
overall planting density for trees shall be 500 plants per acre.

Table 02930-2

Types, Sizes, Installation Densities, and Distribution for Plantings Installed in Bank
Revegetation Areas

Specification Trees Shrubs

Container-Grown (1-gal pot

Plant Type minimum) Container-Grown (1-gal pot minimum)
Size at Planting 4 to 6 feet in height 2 to 3 feet in height
Unevenly-spaced rows All shrubs except red-osier dogwood shall be installed in
parallel to river, with plants unevenly-spaced rows within 15-ft x 60-ft oblong clumps.
Plantin placed approximately 8 feet | Shrubs within clumps are to be spaced on 4-ft centers.
Distributigon on center. Clumps spaced 40 feet apart (minimum). Red-osier

dogwoods shall be installed in the lower bank area near the
top of the rock armor. Dogwoods shall be spaced 6 feet on
center.

Overall Planting
Density

700 plants per acre 730 plants per acre

2.1.4 Plant Schedule

The plant schedule shall provide botanical names, common names (if available),
classification, height/size, method of handling or shipping, and special characteristics as
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applicable. Botanical and common names shall conform to The Vascular Plants of
Massachusetts: A County Checklist.

2.1.5 Substitutions

Substitutions will not be permitted without prior written request and approval from the
Engineer.

2.1.6 Quality

Well-shaped, well-grown, vigorous plant material having healthy and well-branched root
systems shall be provided. Plant material shall be provided free from disease, harmful insects
and insect eggs, sun-scald injury, disfigurement, and abrasion. Plant material shall be free of
shock or damage to branches, trunk, or root systems, which may occur from the digging and
preparation for shipment, method of shipment, or shipment. Rejected plants may not be used
on the project, will not be paid for, and shall be replaced with approved plants. Plants with
communicable diseases shall be removed from the project area immediately upon discovery
of disease. Plants in contact with diseased plants will also be rejected.

2.1.7 Growing Conditions

Plant material shall be well-adapted to the growing conditions of the project area. Plant
material shall be grown under climatic conditions similar to those at the project area.

2.1.8 Shipment and Handling

Plant material shall be grown in a container over a duration sufficient for new fibrous roots
to have developed, and for the root mass to retain its shape and hold together when removed
from the container. The container shall be sufficiently rigid to protect root mass during
shipping. Plants shall be handled carefully to protect leaves, stems, branches, bark, and roots,
and shall be protected from wind and sunlight during shipment.

2.1.9 Growth Form

2.19.1 Deciduous Trees
Height of branching shall bear a relationship to the size and species of tree specified, with
the crown in good balance with the trunk. The trees shall not be "poled" or the leader

removed.

a. Single stem—The trunk shall be reasonably straight and symmetrical with crown and
have a persistent main leader.

b. Multi-stem—All countable stems, in aggregate, shall average the size specified. To
be considered a stem, there shall be no division of the trunk that branches more than 6
inches from ground level.
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c. Specimen—The tree provided shall be well branched and pruned naturally according
to the species. The form of growth desired, which may not be in accordance with
natural growth habit, shall be as indicated.

2.19.2 Deciduous Shrubs

Acceptable plant material shall be well shaped, with sufficient well-spaced side branches,
and recognized by the trade as typical for the species grown in the region of the project.

2.1.10 Plant Material Size

Plant material shall be furnished in sizes indicated. Plant material larger in size than
specified may be substituted with approval from the Engineer.

2.2 TREE PROTECTORS

Tree protectors shall be installed on each tree to reduce or eliminate damage from herbivores
and other physical damage. Tree protectors shall be galvanized welded wire (19-gauge
minimum) that can be wrapped around the tree stem and last for at least 5 years. Protectors
shall be 36 inches tall to offer adequate protection for the size of the tree being planted and
have a mesh size of %2 to 1 inch. The tree protector shall be installed 6 inches from the stem
to prevent constriction and bark damage and to allow for proper air circulation. As shown on
the Drawings, a stem protector shall be used with each installed tree protector to prevent
scraping of bark against the tree protector during wind-caused movement.

2.3 SEED

2.3.1 Seed Classification
Seed of the latest season’s crop shall be provided in original sealed packages bearing the
producer’s guaranteed analysis for percentages of mixture, purity, germination, hard seed,
weed seed content, and inert material. Weed content shall be less than 0.40% by weight and
shall be free of all invasive plant seeds as listed by the State of Massachusetts®.

2.3.2 Seed Mixture

The seed mixture for permanent seeding of the bank revegetation areas shall be proportioned
by weight as follows:

® Invasive plant seeds are those plants listed in Weatherbee, P.B., P. Somers, and T. Simmons. 1998. A Guide to
Invasive Plants in Massachusetts. Massachusetts Division of Fisheries and Wildlife.
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Botanical Name Common Name Percent by Weight
Elymus riparius stream bank wild rye 25
Elymus canadensis Canada wild rye 15
Panicum clandestinum deer-tongue 15
Poa palustris fowl bluegrass 10
Agrostis stolonifera creeping bentgrass 10
Desmodium canadense showy tick-trefoil 6
Polygonum pensylvanicum Pennsylvania smartweed 6
Asclepias syriaca common milkweed 2
Solidago canadensis Canada goldenrod 2
Solidago gigantea smooth goldenrod 2
Solidago rugosa var. rugosa wrinkled goldenrod 2
Aster puniceus bristly aster 2
Aster lateriflorus calico or golden aster 1
Aster macrophyllus big-leaved aster 1
Verbena hastata blue vervain 1
100

If needed for temporary erosion control, a nurse crop of annual rye-grass (Lolium temulentum), or
equivalent as approved by the Engineer, can be added to the seed mixture. The annual rye-grass
shall be added as a separate item to the seed mixture and shall not exceed 10% by weight of the
seed mixture applied (0.1 1b/1,000 ft?).

24  SOIL AMENDMENTS

2.4.1 Fertilizer

The nutrient ratio of fertilizer applied to the installed plants shall be as recommended by a
soil test at the time of planting. Fertilizer shall be commercial-grade 12-month minimum
slow-release, tablet form, uniform in composition, and consist of a nitrogen-phosphorus-
potassium ratio suitable for the plant material being installed.

The nutrient ratio of fertilizer applied to the seeded areas shall be determined based upon
results of a soil test at the time of seeding. The soil test will be performed as part of this task.
Fertilizer shall be a slow-release commercial grade, uniform in composition, and consist of a
nitrogen-phosphorus-potassium ratio. The use, type, amount, and application of fertilizer
shall be carefully considered due to the proximity to the river. It should be used only if the
topsoil’s nutrient content is clearly deficient, as determined from the previously specified
soil test prior to the topsoil being spread.

2.4.2 Compost

Compost shall be free of weed seeds and comply with EPA Chapter 40 CFR Part 503 (e.g.,
pathogens, metals). The compost shall have a loose and granular texture with the following
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characteristics or properties: 30 to 60% organic matter content, 0.5 to 2.0% total Kjeldahl
nitrogen content, 6.5 to 7.5 pH, maximum particle size less than 1 inch, and a conductivity of
less than 5 mhos/cm.

MULCH MAT

A mulch mat shall be placed around all installed plants at the time of installation. The intent
is to allow the mulch mat to provide weed and soil moisture control to benefit the installed
plant. The mulch mat shall be made of 100% biodegradable material such as coir, wood
fiber, or wool and have a functional longevity of 2 to 3 years. The mulch mat size shall be
20-inch x 20-inch and conform to the following minimum specifications:

ASTM Standards Specification

D 3776 Mass/Unit Area Minimum 1.1 Ibs/yd?

D 1777 Minimum Thickness 0.25 inches
WATER

Unless otherwise directed, watering of planted stock and seed shall be the responsibility of
the General Contractor. The source of water shall be the Housatonic River adjacent to the
specific planting area(s) being watered.

EROSION CONTROL BLANKETS

2.7.1 Erosion Control Blanket Material

Following final grading and seeding, extended-use erosion control blankets shall be installed
in the bank revegetation areas to protect the soil surface from erosion and scour. The purpose
of the erosion control blanket specified herein is to provide long-term (as opposed to
temporary) soil stabilization.

The product specifications shall be as follows:
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Specification

Fiber Type
Functional Longevity
Blanket Type
Stitching

Stitching Material
Width of Roll

Length of Roll

Top Netting Type
Bottom Netting Type
Recommended Slope

ASTM Standards

High quality mattress-grade coir

2 — 3 years in place

Stitched and netted

Stitched at 2.0-inch centers

Strong, biodegradable filament

Minimum 7.5 feet

Minimum 60 feet

Natural, biodegradable, 0.5 x 0.5-inch mesh
Natural, biodegradable, 0.5 x 0.5-inch mesh
1H:1V or steeper

Specification

D 3776 Mass/Unit Area Minimum 10.0 oz/yd?
D 1777 Minimum Thickness 0.35 inches
D 4595 Minimum Tensile Strength 220 x 140 Ib/ft
D 4595 Maximum Elongation 34% x 20%

D 4491 Flow Velocities, Short Term 10 ft./sec (minimum)
Maximum Permissible Shear Stress 2.0 Ib/ ft* (minimum)

2.7.2 Blanket Anchors

Ground anchors used to secure extended-use erosion control blankets shall consist of
biodegradable stakes with a minimum length of 6 inches (152 mm). Stakes shall be made of
starch- or corn-based material with added polymers for strength and shall be designed to last
a minimum of 9 months before degrading. The shaft of the stake shall have a minimum
diameter of % inches and shall have serrations for holding it securely in the soil, and the top
of the stake shall have a hook or a head large enough to effectively secure the blanket’s
netting to the soil surface.

2.8  HERBICIDE

The use of herbicides shall be allowed during the Construction and Plant Establishment
Periods covered under this specification to control invasive plants within planting areas or
within 25 ft of planting areas. The herbicide material shall be EPA-registered and approved.
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PART 3 EXECUTION

3.1

3.2

GENERAL

Planting operations shall be performed in accordance with the specifications and Drawings
and as directed by the Engineer. The Planting Subcontractor shall be responsible for the
performance and completion of the work and shall retain a foreman experienced in the
specified work at the site at all times when the work is in progress. In addition to the
foreman, the Planting Subcontractor shall have on the job a sufficient number of persons
experienced in plant identification, handling and installation of plants, and other tasks
required to perform the required work.

BANK REVEGETATION

Bank revegetation measures shall take place in areas where the bank stabilization type is
designated as Revegetation on the Drawings. The revegetation measures specified herein are
to commence after finish grading of the topsoil and shall include seeding, installing erosion
control blankets, planting trees and shrubs, installing mulch mats, and maintaining
herbaceous cover and plantings during the Plant Establishment Period.

3.2.1 Site Conditions

Prior to planting, the Planting Subcontractor shall examine the subgrade and topsoil, observe
the conditions under which the work is to be performed, and notify the Engineer of any
unsatisfactory conditions. Planting work shall not proceed until unsatisfactory conditions
have been corrected in a manner acceptable to the Engineer. Commencement of work shall
signify the Planting Subcontractor’s acceptance of site conditions as satisfactory.

3.2.2 Seeding and Planting Time Periods

Seeding of revegetation areas within completed bank sections shall take place directly after
finish grading and prior to installation of erosion control blankets. Actual seeding time will,
therefore, be dependent on the construction schedule, and seed may be spread during any
time of the year.

Planting associated with bank revegetation shall be performed only during periods when
beneficial results can be obtained, based on seasonal and climatic factors and plant species.
When drought, excessive moisture, frozen ground, or other unsatisfactory conditions prevail,
the planting work shall be stopped as directed by the Engineer. When special conditions
warrant a variance to the planting or seeding operations, proposed revised planting/seeding
times shall be submitted in writing to the Engineer for approval prior to implementation.

Seasons for planting, unless otherwise directed, shall be within the following dates:

a. Spring—April 1 to June 1
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b. Fall—September 1 to November 15
3.2.3 Seeding

Prior to installing seed, any previously-prepared surface shall be reworked to meet the finish
grade, topsoil, and fertilizer requirements. Seeding operations shall not take place when the
wind velocity will prevent uniform seed distribution. To prevent excessive runoff of
fertilizer into the river, fertilizer shall not be spread during late fall or winter when the
ground is frozen.

3.2.3.1 Seeding Method

The seeding method shall be broadcast seeding. Seed shall be uniformly broadcast at a rate
of 1-1b/1,000 ft? of surface area, or as directed by the Engineer at the time of seeding”. Half
the total rate of seed application shall be broadcast in one direction, with the remainder of
the seed rate broadcast at 90 degrees from the first direction. Broadcast seed shall be raked
lightly to provide proper contact with the soil.

If needed for temporary erosion control, a nurse crop of annual rye-grass, or equivalent as
approved by the Engineer, may be added to the seed mixture. The annual rye-grass shall be added
as a separate item to the seed mixture and shall not exceed 10% by weight of the seed mixture
applied (0.1 1b/1,000 f£%).

After seed is broadcast, the seeded area shall be covered with an erosion control blanket as
specified in the Drawings and outlined in Subsection 3.2.4 Installation of Erosion Control
Blankets.

3.2.3.2 Watering

When seed is applied during the growing season, watering shall start immediately after the
seeded areas are covered with erosion control blankets. Then, for the remainder of the
growing season, water shall be applied to supplement natural rainfall at a rate sufficient to
ensure moist soil conditions and vigorous root growth and development (approximately 1
inch of water per week). Erosion, excessive runoff, and puddling shall be prevented during
supplemental watering.

When seed is applied during the winter or dormant seasons, the seeded areas shall not be
watered until the growing season starts, at which time water shall be applied to supplement
natural rainfall as described above.

3.2.4 Installation of Erosion Control Blankets

Extended-use erosion control blankets shall be installed on the bank revegetation areas
immediately following finish grading and seeding, but before planting. The type of erosion

* If a nurse crop of annual rye-grass or equivalent is used, it shall be added in addition to the 1 1b/1000 sf seed
mixture that is applied.
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control blanket shall be as specified in Subsection 2.7 EROSION CONTROL BLANKETS,
and it shall be installed as indicated on the Drawings. All seed shall be sown prior to
installation of erosion control blankets.

3.2.5 Installation of Plants
3.25.1 Underground Utilities

The Planting Subcontractor shall verify the location of underground utilities and facilities in
the area of the planting operation with the Engineer. Damage to underground utilities and
facilities caused by the Planting Subcontractor shall be repaired by the Planting
Subcontractor.

3.2.5.2 Layout

Plant material locations shall be marked with stakes or pin flags before any plant pits are
excavated. Plant locations may be adjusted to meet field conditions at the direction or
approval of the Engineer.

3.25.3 Protecting Existing Vegetation

When there are established lawns adjacent to the planting area, the turf shall be covered
and/or protected during planting operations. Existing trees, shrubs, and plant beds that are to
be preserved shall be barricaded along the dripline to protect them during planting
operations.

3.254 Obstructions Below Ground

When obstructions below ground affect the work, shop drawings showing proposed
adjustments to plant material location, type of plant, and planting method shall be submitted
for approval.

3.255 Plant Pits

Excavate plant pits as shown on the Drawings. Prior to excavating the pit, the erosion control
blanket shall be carefully and cleanly cut in an “X” pattern and the flaps laid back in a
manner to allow excavation of the pit and placement of the plant.

Plants installed in the Geoweb Revegetation area shall follow a similar process, except that
portions of the Geoweb will need to be cut prior to plant installation. As shown on the
Drawings, four adjacent cells shall be cut and a Geoweb node removed to accommodate the
plant root mass and to reduce local soil compaction near the plant. An additional 8 to 10
inches of soil shall be lightly loosened below the planting pit prior to planting. Geoweb cells
surrounding individual planting areas shall not be cut or damaged during plant installation.
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3.2.5.6 Setting Plant Material

Plant material shall be set plumb and straight and held in position until sufficient backfill has
been firmly placed around the root system or ball.
3.25.7 Fertilizing

Plants shall be fertilized at the time of planting, if necessary, based on the results of a soil
test. Fertilizer tablets shall be added to the planting pit between the bottom of the rootball to
no higher than 1/3 of the way up the rootball. The tablets shall be spaced equally around the
perimeter of the rootball. The number of tablets used for each plant shall correspond to the
manufacturer’s specified quantity for the plant size and soil requirements as determined at
the time of planting.

3.258 Backfill Soil Mixture

The backfill soil mixture may be topsoil or a mix of topsoil and compost suitable for the
plant material specified. The backfill shall generally consist of the excavated soil from the
plant pit, with amendments added as needed based on soil test results. If compost is utilized,
the backfill material shall contain 25 to 30% compost and shall be well mixed with the
existing topsoil prior to backfilling.

3.259 Backfill Procedure

Prior to backfilling, plastic pots or containers shall be removed from the root system,
avoiding damage to the root system. For plant material in biodegradable containers, the
container shall be split prior to setting the plant with container in the pit. Prior to setting the
plant in the pit, a maximum Y%-depth of the root mass, measured from the bottom, shall be
spread apart to promote new root growth. Backfill mixture shall be added to the plant pit in 4
to 6-inch layers, with each layer tamped. The backfill soil mixture shall be carefully worked
in among the roots. Air pockets shall be removed from around the root system, and root-to-
soil contact shall be provided. As shown on the Project Drawings, a soil berm shall be
constructed on the downslope side of the installed plant to help retain moisture. The erosion
blanket shall be folded back over the soil berm in a position similar to its placement prior to
plant installation.

Unless saturated soil conditions exist, the General Contractor shall water plants within 24 hrs
of backfilling until completely saturated to provide needed moisture and to remove air
pockets.

3.25.10 Mulch Mat

After backfilling and watering have been completed, mulch mats shall be placed around the
base of each installed plant as shown on Drawings. A gap of 1 to 2 inches shall be present
between the mulch mat and the plant trunk or stem. Metal staples (minimum length of 8
inches) shall be used to secure the mulch mat to the riverbank while maintaining the
structural integrity of the soil berm around the plant.
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3.25.11 Herbivore Control

To protect trees from potential herbivore damage, tree tubes or similar protectors shall be
installed on all trees after planting. The protectors shall extend from the base of the tree (i.e.,
at or just below the soil surface) up the stem to a minimum height of 36 inches. The
protector shall be wrapped around the tree and be spaced 6 inches (minimum) from the stem
to provide sufficient space for stem growth and allow for air circulation along the stem. As
shown on the Drawings, stem protectors shall be installed on each tree protector to prevent
scraping of bark against the tree protector. A minimum of three metal staples (minimum
length of 8 inches) shall be used to secure the tree protector to the riverbank.

Tree protectors shall remain on the trees during the Plant Establishment Period and shall be
left securely in place at the end of the Plant Establishment Period.

3.25.12  Pruning

3.3

3.4

Pruning shall be conducted only if directed by the Engineer and shall be accomplished by
trained and experienced personnel. Only dead or broken material shall be pruned from
installed plants. The typical growth habit of individual plant material shall be retained. Clean
cuts shall be made flush with the parent trunk. Improper cuts, stubs, and dead or broken
branches shall be removed. “Headback” cuts at right angles to the line of growth will not be
permitted. Trees shall not be poled or the leader removed, nor shall the leader be pruned or
“topped off.” Wound dressing or pruning paint shall not be applied.

MAINTENANCE DURING PLANTING OPERATION

Installed plant material shall be maintained in a healthy growing condition. Maintenance
operations shall begin immediately after each plant is installed to prevent desiccation and
shall continue until the Plant Establishment Period commences. The maintenance shall
include watering, adjusting settled plants, pruning dead or broken branches, and adjusting
tree protectors. Areas at the base of the installed plants shall be kept free of weeds, grass, and
other undesired vegetation.

INVASIVE PLANT CONTROL

Assessments of invasive plants will be conducted to determine the extent of any invasive
plants within the Project Area. These assessments will be conducted in the spring of the
initial planting year and in the following years during the specified Plant Establishment
Period. If invasive plants are identified within the project area, an invasive plant control plan
shall be developed and furnished to the Engineer for approval 2 weeks prior to beginning
control treatments. The control plan shall include those items listed in Subsection 1.2
SUBMITTALS. Depending on the time of plant installation, and the invasive species present
and their extent, control work could begin prior to plant installation work. Implementation of
invasive plant control measures shall be as specified in the specifications or as otherwise
deemed necessary to achieve the project goals.
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3.4.1 Technical Representative

A technical representative experienced in invasive plant identification and control shall be
present at all meetings and control treatment activities to monitor and assess control efforts.
This representative must be experienced in the identification of invasive plants typically
encountered in New England and in the proper application of appropriate herbicides.

3.4.2 Implementation

Physical, biological, and chemical methods may be employed as part of the invasive plant
control plan. If herbicides are used, topical application of herbicide is preferred over foliar
application. For the topical application of herbicide, wicks, brushes, protective cones, or
other contact devices shall be utilized to apply herbicide directly to the cut stems and plant
material. Where appropriate, foliar application shall utilize low-pressure sprayers with a
concentrated distribution pattern or protective cones to apply the herbicides directly to the
target invasive plant.

A state-certified applicator shall apply required herbicides in accordance with EPA label
restrictions and recommendations. Clothing and personal protective equipment shall be used
as specified on the pesticide label. A closed system is recommended as it prevents the
herbicide from coming into contact with the applicator or other persons. Water for
formulating shall only come from designated locations. Filling hoses shall be fitted with a
backflow preventer that meets local plumbing codes or standards. Overflow shall be
prevented during the filling operation. Prior to each day of use, the equipment used for
applying herbicide shall be inspected for leaks, clogging, wear, or damage. Any repairs are
to be performed immediately.

Throughout the herbicide application activities, care shall be exercised near planted trees and
shrubs, as well as non-invasive volunteer to avoid contact and subsequent plant damage. For
example, if invasive plants are tall with a large leaf area then these plants shall be cut to
reduce the areal extent spraying so that drift effects are minimized.

All biomass that results from any invasive plant cutting and trimming shall be removed and
disposed of appropriately following such activities. If herbicide is applied, the biomass shall
also be appropriately removed based on the effectiveness of the herbicide application.

A 48-hour advance notification to the Engineer shall be provided prior to all invasive plant
control work.
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3.5 RESTORATION AND CLEAN UP
3.5.1 Restoration

Turf areas, pavements, and facilities that have been damaged due to the planting operation
shall be restored to original condition.

3.5.2 Clean Up

Excess and waste material, including empty plant containers and other unused items, shall be
removed from the bank restoration and material storage areas and shall be disposed or
recycled off-site. Adjacent paved areas shall be cleared.

3.6 PLANT ESTABLISHMENT PERIOD
3.6.1 Commencement

Upon completion of the last day of the planting operation for that planting or seeding phase,
the Plant Establishment Period for maintaining installed plant material and seeded areas in a
healthy growing condition shall commence and shall be in effect for at least one full growing
season (Spring planting shall last 16 months and fall planting shall last 12 months).

Immediately following the Plant Establishment Period, the growth and survival of the plants
and seed will be monitored under a Long-term Maintenance Period specification (not defined
or included herein). Written calendar time period(s) shall be furnished for the Plant
Establishment Period(s). In the event that there is more than one Plant Establishment Period
(due to a phased planting schedule), the boundaries of the planted and seeded area covered
for each period shall be described and marked on a print of the Drawings and provided to the
Engineer. The Plant Establishment Period shall be modified for inclement weather shut
down periods or for separate completion dates for the individual planting areas or planting
phases.

3.6.2 Maintenance During Plant Establishment Period

Maintenance of plant material shall include straightening plant material; protecting from
girdling; adjusting erosion control blanket coverage at the base of plants; pruning dead or
broken branches; maintaining plant material labels; watering; reseeding bare or sparsely-
seeded areas; controlling invasive plants; and removing and replacing unhealthy, diseased, or
dead plants.

Seeded areas will be accepted only upon attainment of 100% coverage of a reasonably thick,
uniform stand of the grasses and herbaceous plants from the specified seed mix and from
natural regeneration of non-invasive plant growth. Coverage does not include the areas under
trees and shrubs covered by mulch or those areas where hard structures are present (e.g.,
rock swales, outfalls).
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3.6.2.1 Watering Plant Material

The plant material and seeded areas shall be watered as necessary to prevent desiccation and
to maintain an adequate supply of moisture within the root zone. An adequate supply of
moisture is estimated to be the equivalent to 1 inch of absorbed water per week, delivered by
natural precipitation and augmented by irrigation, as required. Runoff, erosion, puddling, and
wilting shall be prevented. The General Contractor will maintain a rain gage at the project
site and will record precipitation data during the Plant Establishment Period.

3.6.2.2 Weeding

The areas at the base of the installed plants shall be kept substantially free of weeds and
grass during the Plant Establishment Period to reduce competition for nutrients and water.
Weeds and grass shall be completely removed, including the root systems.

3.6.2.3 Plant Pit Settling

When settling occurs to the backfill soil mixture, additional backfill soil shall be added to the
plant pit until the backfill level is equal to the surrounding grade, while keeping the base of
the plant stem at the proper height above the ground surface. Settling that affects the setting
of the plant in relation to the maximum depth at which it was grown shall require replanting
in accordance with Subsection 3.2.5 Installation of Plants.

3.6.24 Maintenance Record

A record shall be furnished describing the maintenance work performed, locations of
maintenance activity, the quantity of plant losses, diagnosis of individual plant losses, and
the quantity of replacements made during each site visit.

3.6.2.5 Unhealthy Plant Material

A tree or shrub shall be considered unhealthy or dead when the main leader has died back or
more than 50% of the crown has died. This condition shall be determined by scraping an
area 1/16-inch square (maximum) on a branch to determine if there is a green cambium layer
below the bark. The Planting Subcontractor shall determine the cause for unhealthy or dead
plant material and shall provide recommendations for replacement. Unhealthy or dead plant
material shall be removed immediately and shall be replaced as soon as seasonal conditions
permit.

3.6.3.6 Replacement Plant Material

Unless otherwise directed, new plant material shall be provided for replacement of unhealthy
or dead plants in accordance with Subsection 1.5 WARRANTY. Replacement plant material
in the revegetation areas shall be installed in accordance with Subsection 3.2.5 Installation of
Plants. An extended Plant Establishment Period shall not be required for replacement plant
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material unless the Engineer determines that more than 50% of the replacement plants have
failed.

3.6.3.7 Invasive Plant Control

Treatment for invasive plants shall be in accordance with Subsection 3.4.2 Implementation
and the Invasive Species Control Plan.

3.6.3.8 Maintenance Instructions
Written instructions shall be furnished to the Engineer, including drawings and other
necessary information for year-round care of the installed plant material. Instructions shall

include when and where maintenance should occur and the procedures for plant material
replacement.

END OF SECTION
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SECTION 10100

TRAFFIC CONTROL

PART 1 GENERAL

1.1  REFERENCES

The publications listed below form a part of this specification to the extent referenced. The
publications are referred to in the text by basic designation only.

COMMONWEALTH OF MASSACHUSETTS,
DEPARTMENT OF HIGHWAYS

State Specifications (1988, R 1998) Standard Specifications for Highways and Bridges,
as amended. The publication will be referred to as the “State
Specifications.”

U.S. DEPARTMENT OF TRANSPORTATION

MUTCD (2000) Manual of Uniform Traffic Control Devices, as amended,
including Part 6. The publication will be referred to as the
“MUTCD.”

1.2  SUBMITTALS

Government approval is required for submittals with a “G” designation; submittals not
having a “G” designation are for information only. When used, a designation following the
“G” designation identifies the office that will review the submittal for the Government. The
following shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES AND REGISTER:

SD-03 Product Data
Sign Material.
Sign Supports.

Provide printed copies of the manufacturer’s literature of the products proposed for use, prior
to installation.

SD-11 Closeout Submittals

Traffic Control Police Detail Invoices; G.
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Submit copies of invoices from police agencies for traffic control police officers. Invoices
must include officer’s name, date and time of duty, unit rates and application of overtime
rates.

PART 2 PRODUCTS

2.1  SAFETY SIGNING

Materials shall conform to Paragraph 850.42 of the State Specifications. Sign legends shall
conform to standard legends specified in the MUTCD and as indicated on the drawings.

2.2 UNIFORMED POLICE OFFICERS

Uniformed police officers from the City of Pittsfield Police Department shall be used to the
extent they are available, when necessary. To arrange for traffic details, the Excavation
Subcontractor shall contact the Detail Officer at (413) 448-9723 with sufficient lead-time.
The General Contractor shall be responsible for payment of police details for traffic control.

2.1.1 Uniform

Officers shall be clothed in a suitable and characteristic uniform that will readily distinguish
them from all other employees. Officers shall be attired with regulation caps and blaze
orange vests with or without white stripes. Extra reflectorization and lighting may be
necessary at night.

2.1.2 Police Powers

Officers shall have police powers granted by the proper authorities and shall wear an exposed
badge.

2.1.3 Qualifications and Responsibilities

Officers for traffic control shall have had previous experience directing traffic for
construction operations. Officers shall have been given specific instructions from the
Excavation Subcontractor as to their duties and responsibilities, both to the public and to
their fellow workers on the job. They shall handle the movement of the traveling public and
shall do all that is reasonable to expedite that movement in a safe manner. They shall have
authority to direct the actions of the construction vehicles as well as vehicles of the traveling
public.
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2.1.4 Other Personnel

The Excavation Subcontractor shall arrange for a Sheriff or other approved personnel to be
used for flagging construction traffic when uniform police officers are not available upon
approval of the Engineer.

PART 3 EXECUTION

3.1 ALLOWABLE TRAFFIC ROUTES

For materials being staged at the contaminated materials staging areas on GE Property and
materials being disposed of at the OPCA, the primary disposal route from areas of excavation
off High Street shall be north along EIm Street across the EIm Street Bridge into parcel 18-
24-1, along access roads constructed adjacent to parcels on the north (or west) side of the
river between Lyman Street and EIm Street, to Lyman Street from parcel 19-4-201, to the
GE- owned Lyman Street parking lot and through the GE facility.

A secondary disposal route from areas of excavation shall include traveling east along EIm
Street to Newell Street, north (or east) on Newell Street to Lyman Street, and north (or west)
on Lyman Street into the GE-owned Lyman Street parking lot.

Additional construction traffic routes shall include Caledonia Street, the portion of Dawes
Avenue between Caledonia Street and Deming Street (Dawes Avenue Bridge), and Deming
Street.

All applicable permitting exemptions from manifesting and licensing are outlined in the
memorandum entitled On-Site Permit Requirements for Phase 1l Work from Elm Street to
Dawes Avenue (EPA, December 4, 2003).

Trucks delivering equipment, supplies, and materials to the site shall use appropriate public
roads as indicated in the following:

= On the south (or east) side of the river, under no circumstances should Ashley Street
be used. Day Street can be used for access by personal vehicles of construction
personnel. Any other use of Day Street shall require Government approval.

= Use of Hathaway Street is permitted.

= The preferred route on the north (or west) side of the river shall be via Cove Street.
However, as necessary, deliveries are permitted to enter the site through Root Place
or Lyman Street via parcel 19-4-201.

END OF SECTION
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SECTION 11000

HOUSATONIC RIVER BYPASS GRAVITY FLOW SYSTEM
PART 1 GENERAL
11 RELATED WORK SPECIFIED ELSEWHERE

SLIDE GATES - Section 11160

PLASTIC PIPE — Section 15064
1.2  DESCRIPTION OF WORK

a. General Description of Phase 2

A 4,000-foot length of the Housatonic River, starting at Station 514+00 and
extending downstream, is to be the subject of Phase 2 of the 1.5-Mile Reach Removal
Action in Pittsfield, Massachusetts. This stretch of river shall be progressively
diverted by damming the river at Station 514+00, and installing additional lengths of
pipe to the end of the existing, two 1,400-foot long (2,800 linear feet), 54-inch outside
diameter (O.D.) pipes for gravity flow bypass. Bypass gravity flow will allow “dry”
excavation and removal of contaminated sediment and soil, followed by restoration.
The remediation work is expected to be completed in sequential lengths of
approximately 300 to 500 feet in the river, with the gravity pipe being moved in each
particular section to allow both sides of the river to be remediated. The two 54-inch
O.D. pipes are capable of approximately 90 cubic feet per second (cfs) of flow each
under gravity flow conditions. Based on historical hydrologic records, covering the
period of 10 May through 12 March of the following year, it is estimated that the
gravity system would be operated approximately 80% of the time. During the
remaining 20% of the time (between 10 May to 12 March), flows historically exceed
the expected capacity of the gravity piping system. The total duration of the operation
of the water diversion system is expected to be on the order of 2 to 3 years.

It is anticipated that the two 54-inch O.D. gravity pipes will be installed in lengths as
needed to divert the river around the farthest downstream work area.

b. The Phase 2 bypass gravity flow system, in general, consists of installing, and making
operational as a complete integral system, the following:

1. Two 54-inch O.D. existing high-density polyethylene (HDPE) mains
approximately 1,400 linear feet each in length (downstream of dam location) to be
extended an additional 2,000 ft.

2. An engineered pipe restraint and anchoring system for each pipe.
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3. Two 66-inch diameter slide gates with manual operators, one for each gravity
pipe intake.

4. Project support facilities, including office trailer.

1.3  SUBMITTALS

Government approval is required for submittals with a “G” designation; submittals not
having a “G” designation are for information only. When used, a designation following
the “G” designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section 01330
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

A Downriver Pipe Arrangement Plan submitted as part of the Excavation Plan,
showing the intended 54-inch pipe layout downriver of the dam, and the pipe restraint
and anchoring system, including any pipe fittings, shall be submitted. The Downriver
Pipe Arrangement Plan shall also include the intended method of arranging both
54-inch mains around each anticipated work area, providing for the flows mentioned
in Subsection 1.2 and addressing in detail potential pipe-anchoring requirements and
pipe-bending restrictions. The Plan shall also include the design of the outlet
structure, including anchoring of the pipe at the discharge point (if required) and
erosion protection.

SD-02 Shop Drawings

PART 2

Shop Drawings shall be submitted. At a minimum, the following shall be included
with the Shop Drawings: literature, drawings, materials of construction, list of
manufacturer’s recommended spare parts for each item and a detailed sketch of the
pipe anchoring system.

SCOPE ITEMS/MATERIALS

2.1  54-INCH DIAMETER HDPE PIPE

a.

The Excavation Subcontractor shall install two 54-inch O.D., DR 26 HDPE gravity
pipes of approximately 2,000 linear feet in length each (total of 4,000 linear feet)
which are to be furnished by the General Contractor. Pipe shall be furnished in 50-
foot lengths for assembly. Fittings shall be provided, as necessary, based on the
Downriver Pipe Arrangement Plan. Pipe shall be CP CHEM Performance Pipe
Driscoplex 4100 or equivalent, constructed of PE 3408 black polyethylene. Pipe will
be required to operate in gravity flow conditions. The supplier will furnish the pipe
and fittings to the site in 50-foot lengths and he shall fusion weld the pipe into
approved lengths with flanges at each end. The Excavation Subontractor shall install
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the pipe by connecting it to the end of the existing 54-inch HDPE pipe which
terminates at approximately Station 528+00.

b. Pipe and fittings shall be manufactured in accordance with the Plastics Pipe Institutes,
Inc. (PPI) Polyethylene Pipe and Fittings Manufacturing.

c. The Excavation Subcontractor shall furnish and install an outlet structure designed to
reduce outlet flow losses, thereby maximizing flow, at the discharge end of each of
the flanged 54-inch O.D. HDPE pipes. The outlet structure shall be installed in such a
manner as to allow relocation or re-connection as the gravity lines are extended
downriver through Phase 2. This structure must be designed to prevent erosion at the
discharge point.

d. A pipe restraint and anchor system shall be engineered, designed, furnished, and
installed by the Excavation Subcontractor. The design of the pipe restraint and anchor
system shall be submitted in the Downriver Pipe Arrangement Plan and shall be
designed and stamped by a Professional Engineer registered by the Commonwealth of
Massachusetts for the appropriate discipline(s). The pipe restraint and anchor system
shall be designed to provide pipe restraint under any of the following conditions:

= Water dammed and being conveyed via gravity flow.

= Dam removed and river free-flowing unimpeded through the Phase 2 design
section. The 10-year storm output from the existing HEC-RAS model shall be
the basis for parameters used under this condition.

e. The pipe restraint and anchor system shall be engineered and designed in accordance
with the pipe manufacturer’s published recommendations and the PPI’s Above
Ground Applications for Polyethylene Pipe.

f. The pipe restraint and anchor system design shall consider both existing and restored
riverbed conditions.

g. To aid in the design of the pipe restraint and anchor system, the Excavation
Subcontractor shall utilize the information provided in the Pre-Design Document for
Phase 2, the Basis of Design Document for Phase 2, and experience gained through
operation of the gravity system.

h. The pipe restraint and anchor system may utilize rock anchors, soil or screw anchors,
piles, straps, or other approved pipe restraint techniques.

i. The following design criteria shall be considered for the design of the pipe restraint
and anchor system to be approved:

= Minimum pipe bending radius.
= Point-load stresses.
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= Shear, flexing, and bending strain and stresses.

= Thermal expansion and contraction.

= Deflection due to thermal expansion and contraction.
= Buoyancy.

= Frictional forces due to internal fluid flow.

= External forces on pipe due to river flow.

= Thrust forces at bends (change in direction of fluid flow) due to internal fluid
flow.

= Net force of zero applied to connection with conveyance piping at dam and at
other points downstream as appropriate.

J. The pipe supplier shall install gasketed 125/150# American National Institute (ANSI)
flanges where required to make connections to valves, and pipe spool sections. The
flanges shall be provided with gaskets and bolts.

k. The Excavation Subcontractor shall furnish and install an inlet structure on each of
the two gravity intakes or one inlet structure covering both gravity intakes. In either
case, each inlet structure must allow for raising and lowering of the slide gates
individually or must be easily removed for lowering of the slide gates. The inlet
structure shall have a minimum 10-inch by 10-inch steel grate covering the inlet
designed to keep out large debris that could become lodged in the pipe. The inlet
structure shall, at a minimum, have two times the cross-sectional area of the 54-inch
pipe at its inlet and shall be designed to minimize pipe entrance losses, thereby
maximizing the gravity flow component of the river bypass system.

2.2  SLIDE GATES WITH ELECTRIC OPERATORS

a. The Excavation Subcontractor shall install two 66-inch diameter slide gates, one on
each of the gravity flow pipes. The slide gates shall be furnished by the General
Contractor (see Specification Section 11160, SLIDE GATES).

PART 3 EXECUTION

3.1 GENERAL

a. All equipment shall be installed as shown in the Drawings and in conformance with
manufacturer’s recommendations and instructions and in accordance with generally
accepted practices.
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3.2 INSTALLATION

a. 54-Inch HDPE Gravity Flow Pipes

1.

54-inch HDPE pipe and fittings shall be handled in accordance with the
manufacturer’s handling instructions and in accordance with the PPl Material
Handling Guide.

The installation shall conform with the manufacturer’s instructions, an approved
Pipe Restraint and Anchor System Plan, and the following current standards:

PPI TR-33

PPl TR-41

PPI Inspections, Test and Safety Considerations
PPI Polyethylene Joining Procedures

PPI Material Handling Guide

In addition, installation shall conform with appropriate ASTM standards as
referenced by the above PPI standards (see also Specification Section 15064,
PLASTIC PIPE, Paragraph 2.2.).

All butt and saddle fusion welds must be made per the pipe manufacturer’s
instructions. Welds are to be made by fusion machine operators qualified by the
fusion machine manufacturer’s approved program. Current training certificates
shall be provided.

Pertinent information pertaining to making welds shall be recorded for each weld
made. At a minimum, the following shall be recorded:

= Ambient weather conditions, including temperature, wind speed, cloud
cover, and precipitation.

= QOperator’s name and current certificate qualifying the operator to operate
the equipment used.

= Pressure applied, time of applied pressure, and temperature of joint.

Each weld shall have a unique weld number assigned and clearly marked with a
weather-proof material that is compatible with the HDPE pipe material, on each
side of the weld.

Pipe anchors and restraints shall be installed per anchor and pipe manufacturer’s
instructions and as indicated in the Downriver Pipe Arrangement Plan.

Flanged connnections must be installed per the manufacturers instructions. The
two pipes being joined via flanges shall be in full contact at the joining edge prior
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to tightening of the flange bolts. In no instances shall the flanged fittings and bolts
be used to pull two pieces of pipe together.

3.3  STARTUP AND TESTING

a. Startup and testing procedures shall be included in the River Bypass System
Operation and Maintenance Manual.

END OF SECTION
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SECTION 11800

WATER TREATMENT SYSTEM

PART 1 GENERAL

1.1 SYSTEM OVERVIEW

This specification for the temporary water treatment system is performance based. The
system will be required to treat wastewater generated from the following activities: initial
dewatering of excavations, ongoing dewatering of excavations, dewatering of saturated
sediments and soils conducted at the contaminated materials staging area, contaminated run-
on collected at the contaminated materials staging area, and decontamination of trucks and
other equipment conducted at various staging areas. The Excavation Subcontractor shall use
the existing on-site treatment plant for treatment of all wastewater generated as part of the
remediation work to be conducted in Phase 2 from Station 527+60 to Station 543+50.

Currently, electrical power service (3-phase, 440-volt, 600-amp) is provided by the Western
Massachusetts Electric Co. by underground conduit to the treatment system. An emergency
power supply will not be provided for operation of the treatment system. However, the
General Contractor shall be responsible for coordinating with the Excavation Subcontractor
to curtail the excavation dewatering operations in the event that the storage capacity of the
treatment system will be exceeded or if there is an interruption in electrical service.

The work covered by this specification includes the handling and treatment of water from the
point where it enters the storage tank to the discharge point in the river. It does not include
conveyance piping from the discharge of the excavation dewatering system to the treatment
system and other components of the dewatering system as required by Specification Section
02300, EARTHWORK.

1.2  SYSTEM DESCRIPTION

The existing temporary water treatment system shall be operated and maintained to comply
with the design conditions described below. The Excavation Subcontractor shall supply
auxiliary systems and equipment required to maintain a complete and workable treatment
system including, but not limited to, required piping between units, auxiliary equipment for
plumbing, and controls and interfaces between auxiliary equipment and the treatment system.
Chemical additives will be allowed to enhance the treatment system. The installation shall be
constructed to prevent freezing of system components.

The system shall include a 300,000-gallon minimum storage tank, Modutank or equivalent,
to be located within the general area available as shown on the Drawings. The system shall
include processes for particulate settling, oil/water separation (light nonaqueous phase liquid
[LNAPL] and [dense nonaqueous phase liquid [DNAPL], if encountered), filtration, granular
activated carbon treatment, and discharge into the Housatonic River. Periodic shutdown
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and/or modification of the treatment system will be necessary to remove accumulated
sediment from the large storage/equalization tank. The system shall include discharge piping.
The system discharge shall be limited to 500 gallons per minute as stated in the National
Pollutant Discharge Elimination System (NPDES) Permit Exclusion issued by the EPA to the
General Contractor under Phase 1 of the 1.5-Mile Removal Action (EPA, September 2002,
07-0095). Increases in the effluent discharge flow rate shall need Government approval.
Effluent shall be discharged at an approved location upstream of the temporary dam at
Station 514+00 at a point as close as possible to the inlet of the gravity bypass system to
minimize the recontamination of restored areas above the dam. Discharge shall be such that it
does not result in scouring of the riverbed or riverbank. The 12-inch-diameter steel pipe
sleeve previously installed by the General Contractor under the haul road for the treatment
system discharge line shall continue to be used by the Excavation Subcontractor.
Alternatively, a new location can be proposed by the Excavation Subcontractor for approval
by the General Contractor. The Excavation Subcontractor shall relocate the discharge pipe if
a new location is approved.

The Excavation Subcontractor shall man the temporary water treatment system with
competent personnel while all dewatering and/or treatment processes are in progress.
Therefore, the temporary water treatment system shall be manned 24 hours a day or as
necessary if water treatment and/or dewatering processes are completed outside the hours of
the normal work day. Security provisions shall be provided as applicable by the Excavation
Subcontractor to ensure that any incidents concerning the temporary water treatment system
will be addressed in a timely fashion according to the NPDES Permit Exclusion (EPA,
September 2002, 07-0095) granted for the project.

1.2.1 Influent Characteristics

Treatment plant influent will be generated from dewatering of the excavation located within
the river, decontamination of site materials and equipment, contaminated run-on collected at
the contaminated materials staging area, and dewatering of soil and sediments in the
contaminated materials staging area. The most significant volume of water is anticipated to
be generated from excavation dewatering. Initially, the Excavation Subcontractor will pump
down river water within the excavation before the start of excavation until 6 inches of water
remain in the area. During this initial dewatering, water will be discharged directly back to
the river. The final 6 inches of water and all subsequent water pumped from the excavation
will then be pumped to the treatment system. Water that must be pumped by the Excavation
Subcontractor from an active excavation following a flooding event will either be pumped
directly back to the river until 6 inches of water remains or it will be pumped to the treatment
system based on the conditions present following consultation with the Government. Once
the excavation is dewatered, the Excavation Subcontractor will be required to maintain the
excavation in a generally dry condition to facilitate excavation and restoration. It is
anticipated that pumping will be required 24 hours per day while excavation and restoration
of the Transition Area of Phase 2 is occurring. Under certain conditions, pumping of the
active work areas may be temporarily discontinued following review and approval by the
General Contractor.
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Other sources of water to be generated during the Removal Action such as water draining
from saturated soils and sediments, contaminated run-on, and decontamination wash water
will be delivered to the treatment system periodically as necessary by truck in batches.

The existing treatment system was designed to accommodate a design flow of 400 gallons
per minute, minimum available head of O feet, and intermittent flow conditions. These
parameters are also applicable to work to be conducted in the remainder of Phase 2 (Stations
527+60 to 543+50).

Additional influent characteristics describing the potential concentrations of contaminants in
the groundwater at the areas of excavation are included in Table 11800-1. The influent data
provided in this table are based on three pore water samples collected where groundwater
discharges to the riverbed in the first reach. Additional data generated during operation of the
treatment plant during Phase 1 construction are available and can be provided to the
Excavation Subcontractor upon request. The quality of the water removed by the dewatering
system is expected to vary depending on the location of the work being performed in the
Housatonic River. The influent data included in Table 11800-1 represent the highest result of
three pore water samples collected from the reach of the river in Phase 1.

1.2.2 Design Criteria

Water treatment system effluent shall meet the discharge limits included in Table 11800-1.
These discharge criteria have been approved by the EPA in the NPDES Permit Exclusion
(EPA, September 2002, 07-0095) granted for this project. All criteria established under the
NPDES Permit Exclusion shall be followed accordingly.

1.2.3 System Location

The location of the water treatment system, including the discharge piping and the
Modutanks, shall not change for the work to be conducted in Phase 2 from Station 527+60 to
Station 543+50.

1.3  SUBMITTALS

Government approval is required for submittals with a “G” designation; submittals not
having a “G” designation are for information only. When used, a designation following the
“G” designation identifies the office that will review the submittal for the Government. The
following shall be submitted in accordance with Section 01330 SUBMITTAL
PROCEDURES AND REGISTER:

SD-10 Operations and Maintenance Data

Operations and Maintenance Manual Addenda; G.
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Excavation Subcontractor shall submit for government approval addenda to the Operations
and Maintenance Plan as appropriate to cover any new equipment installed or any proposed
changes in operation or maintenance procedures. A draft of an addenda shall be submitted
before delivery of any new equipment to the site.

1.4 QUALIFICATIONS

A Licensed Professional Engineer shall review all system design submittals, including but
not limited to, the temporary water treatment plant processes and layout design, the electrical
line drawing, the piping layout, and the foundation/support system design.

1.5 FIELD MEASUREMENTS

The Excavation Subcontractor shall verify all dimensions in the field and shall advise the
General Contractor of any discrepancy before performing the work.

PART 2 PRODUCTS

2.1 MATERIALS AND EQUIPMENT

2.1.1 Standard Products

Materials and equipment shall be the standard products of a manufacturer regularly engaged
in the manufacture of such products and shall essentially duplicate items that have been in
satisfactory use. Equipment shall be supported by a service organization that is, in the
opinion of the Government, reasonably convenient to the site.

For the purposes of this specification, it is assumed that the treatment system shall include
processes for particulate settling, oil/water separation (LNAPL and DNAPL), filtration, and
granular-activated carbon treatment. However, this is a performance specification and the
Excavation Subcontractor shall select unit processes, as appropriate, to meet the discharge
criteria. The Excavation Subcontractor shall not be bound to the particular processes
identified in this specification.

2.2 GENERAL REQUIREMENTS

2.2.1 Electrical Work

Manual or automatic control and protective or signal devices required for the operation
specified and any control wiring required for controls and devices shall be provided.
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Electrical wiring for the treatment system shall meet the electrical requirements for wet
environments, including GFI protection.

2.2.2  Access Walkways, Platforms, Ladders, and Handrails

Walkways, platforms, and ladders shall be provided for access to equipment for operation
and maintenance. They shall be designed and constructed in accordance with 29 CFR 1926
and 29 CFR 1910.

2.2.3 Utilities

All utilities have previously been brought to the site by the General Contractor, and no
additional work is anticipated.

2.2.4 Secondary Containment

Secondary containment (previously constructed by the General Contractor) is required for the
entire treatment system. This includes but is not limited to the two 150,000-gallon
Modutanks, sand filters, activated carbon units, storage tanks or equalization basins, pumps,
and piping. Sump(s) and pumps shall be provided by the Excavation Subcontractor as needed
to transfer water out of the secondary containment areas to the head of the temporary water
treatment system.

PART 3 EXECUTION

3.1 DELIVERY, STORAGE, AND HANDLING

Equipment delivered and placed in storage shall be protected from the weather; excessive
humidity; excessive temperature variation; and dirt, dust, or other contaminants.

3.2  SAMPLING AND ANALYSIS

The General Contractor will perform sampling and analysis for all compounds listed in Table
11800-1 on a monthly basis. The General Contractor shall perform sampling and analysis of
the water between carbon units in series (if applicable) at the same frequency; however, these
samples will be analyzed for only the organic compounds in Table 11800-1. Monthly
analytical reports, with quality control information, will be developed by the General
Contractor and submitted to the Government by the 28" of each month. The Government
shall be notified immediately of any exceedances. Appropriate corrective actions as
determined in consultation with the Government and the General Contractor shall be
implemented by the Excavation Subcontractor.
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All sampling, analysis, and quality control procedures shall follow the project QAPP as
referenced in the specifications.

3.3 SYSTEM STARTUP

Although continuous operation of the treatment system from the portion of Phase 2 from
Stations 522+29 to 527+60 to the remainder of Phase 2 is anticipated, if the treatment system
is shut down for an extended period following the completion of the upstream Phase, the
Excavation Subcontractor shall restart the treatment system. The Excavation Subcontractor
shall make any necessary modifications to ensure that the plant is fully operable and meets
the requirements of the performance specifications prior to initiation of normal plant
operations. Criteria for completion of startup include steady-state operation of the facility
with all system components and effluent quality meeting the performance criteria for a 2-
week period. The Excavation Subcontractor shall provide 48-hour notice of system startup to
the Government.

3.4  PROCESS RESIDUALS

Residuals generated from the operation of the temporary water treatment system shall be
collected, contained, segregated, sampled, and disposed of by the Excavation Subcontractor
in accordance with project ARARs. All residuals, except for spent activated carbon and
NAPL-saturated residuals, can be disposed of in the appropriate OPCA cell. Spent activated
carbon shall be sent off-site for regeneration or disposal, and shall be sampled, if necessary,
to verify whether or not the material is regulated under TSCA. NAPL-saturated residuals will
also be disposed of off-site in accordance with ARARs and applicable regulations.

3.5  SPILL RESPONSE AND DISCHARGE CONTROL

The Excavation Subcontractor shall provide on-site equipment and materials for spill
response for any spills that are generated in the temporary water treatment system or
generated as a result of water treatment system construction, operation, or maintenance
activities. The Excavation Subcontractor shall follow the Spill and Discharge Control Plan
developed for Phase 1 construction activities.

The Excavation Subcontractor shall comply with all federal, state, and local oil and
hazardous waste regulations, including but not limited to 40 CFR 264 Subpart D; 40 CFR
280 Subpart E; 40 CFR 110, 112, 310 CMR 40 Subpart C; 314 CMR 15.00; 310 CMR
30.000; and 310 CMR 30.520, or as indicated in the ARARs table provided as Attachment 1
to the April 2003 Specifications. The Excavation Subcontractor shall provide methods,
means, and facilities required to prevent contamination of soil, water, atmosphere,
uncontaminated structures, equipment, or material by the discharge of wastes from spills due
to the Excavation Subcontractor’s operations. The Excavation Subcontractor shall provide
equipment and personnel to perform emergency measures required to contain any spillages
and to remove spilled materials and soils or liquids that become contaminated due to spillage.
The Excavation Subcontractor shall provide equipment and personnel to perform
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decontamination measures that may be required to remove spillage from previously
uncontaminated structures, equipment, or material. All spilled material; all decontamination
residues; and all contaminated soils, absorbent materials, solvents, and other materials
resulting from the cleanup of spilled or discharged substances shall be properly stored,
labeled, and disposed of by the Excavation Subcontractor.

No discharge of oil, sufficient to cause a sheen (as defined in 40 CFR 112) shall occur to the
Housatonic River. The discharge of a sheen of oil shall constitute an oil spill and must be
reported immediately to EPA, the MDEP Emergency Response Section, and the National
Response Center [(800) 424-8802].
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Table 11800-1

Performance Specification For Treatment System
Discharge Criteria And Porewater Quality

Discharge Pore Water (Influent)

Compound CAS Registry No. | Criterion (ppb) Quality?® (ppb)
Organics
1,2,4,5-Tetrachlorobenzene 95-94-3 100 11U
1,2,4-Trichlorobenzene 120-82-1 70 11 U,0.78J
1,2-Dichlorobenzene 95-50-1 75 11U
1,3-Dichlorobenzene 541-73-1 100 11U
1,4-Dichlorobenzene 106-46-7 100 11U
2-Butanone 78-93-3 100 25R
Acetone 67-64-1 100 211
Benzene 71-43-2 5 3917
Bis(2-ethylhexyl) phthalate 117-81-7 100 11U
Chlorobenzene 108-90-7 100 1.6
Chloroform 67-66-3 100 05U
Cis-1, 2-Dichloroethylene 156-59-2 70 Not available
Diethyl phthalate 84-66-2 100 11U
Ethylbenzene 100-41-4 * 05U
Polychlorinated biphenyls 1336-36-3 0.5 24
Polynuclear Aromatic Various 100 1J,11U°
Hydrocarbons (PAHSs)
Pentachlorobenzene 608-93-5 100 11U
Phenol 108-95-2 100 11U
Tert-butyl methyl ether (MTBE)  |1634-04-4 70 Not available
Toluene 108-88-3 * 05U
Trichloroethylene 79-01-6 5 05U
Xylene(s) 1330-20-7 * 05U
Inorganics
Arsenic 7440-38-2 50 46U
Barium 7440-39-3 100 55.9
Beryllium 7440-41-7 4 0.56
Chromium (total) 7440-47-3 100 22U
Cobalt 7440-48-4 100 3U
Copper 7440-50-8 100 581
Lead 7439-92-1 50 3.7U
Nickel 7440-02-0 100 29U
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Table 11800-1

Performance Specification For Treatment System
Discharge Criteria And Porewater Quality
(Continued)

Discharge Pore Water (Influent)
Compound CAS Registry No. | Criterion (ppb) Quality® (ppb)
Thallium 7440-28-0 2 39U
Tin 7440-31-5 100 3.8UJ
Vanadium 7440-62-2 100 29U
Zinc 7440-66-6 500 656

* Total BTEX cannot exceed 100 ppb.
U - Compound was not detected in the sample above the reported detection limit.
J - Concentration stated represents an estimated value.
R - Result was rejected during data validation.

Not Available — Data not available.

Bold - Indicates result exceeds one of the stated criteria.
& Highest results of three pore water samples collected from the reach of the river to be excavated in Phase 1.
® Based on highest results for individual PAH compounds.

END OF SECTION
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SECTION 15064

PLASTIC PIPE

PART 1 GENERAL

11 RELATED WORK SPECIFIED ELSEWHERE
HOUSATONIC RIVER BYPASS GRAVITY FLOW SYSTEM - Section 11000.
1.2  SCOPE

a. The supplier shall furnish to the construction site all pipe, labor, materials, tools,
and equipment necessary for the satisfactory fabrication and fusion welding of
plastic pipe and fittings as shown on the Drawings and as specified.

b. Two complete 2,000-foot lengths (4,000 linear feet) of high-density polyethylene
pipe (HDPE), 54-inch outside diameter (OD). Dimensional ratio (DR) 26
approximately 2.08-inch wall.

1.3  SUBMITTALS

Government approval is required for submittals with a “G” designation; submittals not
having a “G” designation are for information only. The following shall be submitted in
accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-03 Product Data

Submit manufacturer's product data for pipe and fittings including materials of
construction, dimensions, and physical characteristics.

SD-06 Test Reports

Submit information pertaining to making each fusion weld, including ambient
weather conditions (temperature, wind speed, cloud cover, and precipitation);
operator's name; current certificate qualifying the operator to operate the fusion
equipment used; pressure applied; time of applied pressure; and temperature of
joint during the fusion process.

SD-07 Certificates

Training certificates of personnel performing fusion welding shall be submitted
prior to any fusion welding. Certificates shall qualify each operator to operate the
fusion equipment used.
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SD-08 Manufacturer's Instructions

Submit manufacturer's design, installation, handling, joining, and maintenance
instructions.

INSPECTION AND TESTING

The quality of all materials, the process of manufacture, and piping in place shall
be subject to inspection and approval of the Government or Authorized
Representative. Pipe may be inspected at the place of manufacture and on the
Work. Pipe shall be subject to rejection at any time even though submitted
samples may have been approved. In addition, the Government reserves the right
to have any or all pipe or fittings inspected or tested, or both, by an independent
inspection service at either the manufacturer's plant of elsewhere. Such inspection
and/or tests shall be at the Government's expense.

All pipe, fittings, and appurtenances shall be carefully inspected in the field
before installation. All pieces found to be defective, as determined by the
Government or Authorized Representative, shall be pulled out and not installed.
Such rejected pipe shall be clearly tagged in such a manner as not to deface or
damage it, and the pipe shall then be removed from the job site by the Excavation
Subcontractor at his own expense. Results of shop tests which are required in the
Specifications shall be submitted to the Government prior to installation of the
pipe for which such tests were ordered.

HANDLING OF PIPE AND FITTINGS

All pipe and fittings shall be carefully shipped and handled by equipment of
sufficient capacity and proper design to avoid damage to the pipe and fittings.
Under no circumstances shall materials be dropped or dumped. Pipe and fittings
shall be stored in such a manner as to be protected and kept clean and dry.

QUALITY ASSURANCE

Each length of pipe shall be marked by manufacturer with the trade name,
nominal size, material designation, and class.

Couplings and fittings shall be marked by the manufacturer with the trade name,
nominal size, material designation, and class.

The manufacturer shall have manufacturing and quality assurance facilities
capable of producing and assuring the quality of the pipe and fittings required by
these Specifications. The manufacturer’s production facilities shall be open for
inspection by the Government or his Authorized Representative. The Project
Engineer shall approve qualified manufacturers.
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PRODUCTS

2.1  GENERAL

Plastic pipe shall meet the minimum strength requirements for the type and/or
class specified. Pipe and fittings shall conform to the specifications of the latest
ASTM and PPI standards.

2.2 HIGH DENSITY POLYETHYLENE PIPE, FITTINGS AND JOINTS

Pipe shall be equivalent to Driscoplex 4100 PE 3408, ASTM D 3350 cell
classification 345464c with standard HDB rating of 1600 PSI at 73°F.

Pipe shall be delivered to the site in 50-foot lengths and fusion welded. Flanged
fittings shall be provided, as necessary, based on the approved Downriver Pipe
Arrangement Plan.

Polyethylene Fittings & Custom Fabrications—Polyethylene fittings and custom
fabrications shall be molded or fabricated by the approved pipe manufacturer. All
fittings and custom fabrications shall be pressure rated for the same internal
pressure rating as the mating pipe.

Molded Fittings—Molded fittings shall be manufactured and tested in accordance
with ASTM D 3261 and shall be so marked. Molded fittings shall be tested in
accordance with American Water Works Association (AWWA) C906.

Fabricated Fittings—Fabricated fittings shall be made by heat fusion joining
specially machined shapes cut from pipe, polyethylene sheet stock, or molded
fittings. Fabricated fittings shall be rated for internal pressure service at least
equal to the full-service pressure rating of the mating pipe. Fabricated fittings
shall be tested in accordance with AWWA C906.

Polyethylene Flange Adapters—Flange adapters shall be made with sufficient
through-bore length to be clamped in a butt fusion-joining machine without the
use of a stub-end holder. The sealing surface of the flange adapter shall be
machined with a series of small V-shaped grooves (serrations) to promote
gasketless sealing, or restrain the gasket against blowout.

Back-up Rings & Flange Bolts—Flange adapters shall be fitted with back-up
rings that are pressure rated equal to or greater than the mating pipe. The back-up
ring bore shall be chamfered or radiused to provide clearance to the flange
adapter radius. Flange bolts and nuts shall be Grade 3 or higher.
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EXECUTION

3.1 GENERAL

a.

Pipe and fittings shall be jointed in accordance with the recommendations of the
latest ASTM standards and the manufacturer’s requirements.

3.2  JOINING

Pipe and fittings shall be thoroughly cleaned before they are placed. Ends of pipe,
the inside of sleeve, and any rubber rings shall be wiped clean and any burrs
removed immediately before jointing the pipes.

Every precaution shall be taken to prevent foreign material from entering the pipe
while it is being placed in the line. The entrance of earth into pipe will not be
permitted, and the Government may require the placing of a heavy canvas bag of
suitable size over each end of the pipe before it is lowered into the trench. During
laying operations, no debris, tools, clothing, or other materials shall be placed in
the pipe.

Heat Fusion Joining—Joints between plain end pipes and fittings shall be made
by butt fusion. Joints between the main and saddle branch fittings shall be made
using saddle fusion. The butt fusion and saddle fusion procedures used shall be
procedures that are recommended by the pipe and fitting manufacturer. The
supplier shall ensure that persons making heat fusion joints have received training
in the manufacturer’s recommended procedure. The supplier shall maintain
records of trained personnel, and shall certify that training was received not more
than 12 months before commencing construction. External and internal beads
shall be not removed.

Heat Fusion Training Assistance—Upon request and at the requestor’s expense,
training personnel from the manufacturer or his representative shall be made
available.

Joining by Other Means—Polyethylene pipe and fittings may be joined together
or to other materials by means of (a) flanged connections (flange adapters and
back-up rings), (b) mechanical couplings designed for joining polyethylene pipe
or for joining polyethylene pipe to another material, or (c) electrofusion. When
joining by other means, the installation instructions of the joining device
manufacturer shall be observed.

ID Stiffener and Restraint—A stiffener shall be installed in the bore of the
polyethylene pipe when an OD compression mechanical coupling is used and
when connecting plain end PE pipe to a mechanical joint pipe, fitting or
appurtenance. External clamp and tie rod restraint shall be installed where PE
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pipe is connected to the socket of a mechanical joint pipe, fitting, or appurtenance
except where an MJ Adapter is used.

Branch Connections—Branch connections to the main shall be made with saddle
fittings or tees. Polyethylene saddle fittings shall be saddle fused to the main pipe
per Item c.

TESTING

Fusion Quality—The supplier shall ensure the field set-up and operation of the
fusion equipment, and the fusion procedure used by the supplier fusion operator
while on-site. Upon request by the Engineer, the supplier shall verify field fusion
quality by making and testing a trial fusion. The trial fusion shall be allowed to
cool completely, then test straps shall be cut out and bent strap tested in
accordance with ASTM D 2657. If the bent strap test of the trial fusion fails at the
joint, the field fusions represented by the trail fusion shall be rejected. The
supplier at his expense shall make all necessary corrections to equipment, set-up,
operation, and fusion procedure, and shall re-make the rejected fusions.

END OF SECTION
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